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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense Targets

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

Total Program Element 1,993.081 521.784 460.125 517.852 -   517.852 441.827 383.739 405.909 417.800 Continuing Continuing

MC05: Cyber Operations 0.065 0.116 0.251 0.351 -   0.351 0.915 1.078 1.068 1.401 0.000 5.245

MT05: BMDS Targets Program 1,917.633 496.730 441.657 501.037 -   501.037 423.308 365.357 385.914 397.457 Continuing Continuing

MD40: Program Wide Support 75.383 24.938 18.217 16.464 -   16.464 17.604 17.304 18.927 18.942 Continuing Continuing

Program MDAP/MAIS Code: 362

Note
The increase in FY 2019 reflects adjustments due to re-phasing and balancing events in the BMDS Integrated Master Test Plan.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$49.700 million is required to address emergency warfighting
readiness requirements to fund Phase 1, 2 and 3 efforts in support of USPACOM Joint Emergent Operational Need Statement (JEON), Aegis SM-3 Block IIA Missile
Test, and risk reduction for additional 20 GBIs, including addition of a non-intercept target for CTV-03 in FY 2020 and acceleration of software builds and component
qualification prior to critical design review.

A. Mission Description and Budget Item Justification
The Ballistic Missile Defense System (BMDS) Targets Program provides centrally managed targets and countermeasures development and procurement for a cost
effective, integrated system-level approach to BMDS testing. The Targets Program has realized past and future savings by centralized competition and management of
targets and countermeasures using efficient acquisition strategies and lot buys resulting in economies of scale. Based on engineering assessments of threat intelligence
data, the BMDS Targets Program develops, builds, and supports the launch of Short Range Ballistic Missile (SRBM: Less than 1000 Kilometer range) targets, Medium
Range Ballistic Missile (MRBM: 1000-3000 Kilometer Range) targets, Intermediate Range Ballistic Missile (IRBM: 3000-5500 Kilometer Range) targets, Intercontinental
Ballistic Missile (ICBM: Greater than 5500 Kilometer range) targets, and Multi-Class Components to test, verify, and validate the performance of the BMDS against
threats. MDA's BMDS Targets Program provides an economical and reliable inventory of targets which are representative of feasible future threats and support
demonstration of the capability of the evolving layered missile defense system in a simultaneous test and operations threat environment.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$49.700M is required to address emergency warfighting readiness
requirements to ensure readiness of the BMDS.
+$9.900M Project MT05 BMDS Targets Program is required to fund target development and build to support Phase 1, 2 and 3 efforts of the USPACOM Joint Emergent
Operational Need Statement (JEON), which will deliver an integrated Upper Tier (THAAD and Aegis BMD), and Lower Tier (PAC3 Missile Segment Enhancement (MSE)
ballistic missile defense system that expands engagement options and increases coverage area. This is a base budget requirement.
+$33.700M Project MT05 BMDS Targets Program is required to fund an SM-3 IIA flight test, in FY19, to demonstrate a capability against threat target in support of
homeland defense.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense Targets

+$6.100M Project MT05 BMDS Targets Program is required for risk reduction for additional 20 GBIs, including addition of a non-intercept target for CTV-03 in FY20 and
acceleration of software builds and component qualification prior to critical design review.

B. Program Change Summary ($ in Millions) FY 2017 FY 2018 FY 2019 Base FY 2019 OCO FY 2019 Total
Previous President's Budget 563.576 410.425 373.203 -   373.203
Current President's Budget 521.784 460.125 517.852 -   517.852
Total Adjustments -41.792 49.700 144.649 -   144.649

• Congressional General Reductions -44.421 0.000
• Congressional Directed Reductions 0.000 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 9.300 0.000
• Congressional Directed Transfers 0.000 0.000
• Reprogrammings -6.671 0.000
• SBIR/STTR Transfer 0.000 0.000
• FY 2017 Request for Additional
Appropriations

0.000 0.000 0.000 -   0.000

• Missile Defeat and Defense Enhancement 0.000 49.700 0.000 -   0.000
• Other Adjustment 0.000 0.000 144.649 -   144.649

Change Summary Explanation
The increase in FY2019 from PB18 to PB19 reflects re-phasing of funding for events in the BMDS Integrated Master Test Plan.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$49.700 million is required to address emergency warfighting
readiness requirements to support USPACOM Joint Emergent Operational Need Statement (JEON), Aegis SM-3 Block IIA Missile Test, and risk reduction for
additional 20 GBIs, including addition of a non-intercept target for CTV-03 in FY20 and acceleration of software builds and component qualification prior to critical
design review.

PB19 reflects approved out year Missile Defeat and Defense Enhancement (MDDE) tails.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MC05 / Cyber Operations

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MC05: Cyber Operations 0.065 0.116 0.251 0.351 -   0.351 0.915 1.078 1.068 1.401 0.000 5.245

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Project MC05 is the Defensive Cyber Operations Project established in this Program Element (PE) during PB 2018. Funds were previously reported in Project MT05 of
this PE.

A. Mission Description and Budget Item Justification
Defense Cyber Operations sustains Missile Defense Agency DoD Information Assurance Certification and Accreditation Program (DIACAP), Risk Management
Framework Standards, Computer Network Defense Service Provider and Controls Validation Testing activities; analysis of validation results; risk assessments and
reviews of proposed Program Manager/Information Assurance Manager (PM/IAM) Plans of Action and Milestones (POA&Ms) for MDA Ballistic Missile Defense Test
program. It maintains the Certification and Accreditation (C&A) data repository, capturing the DIACAP documentation (artifacts, validation results, and Information
Assurance Risk Assessment results, and Designated Approving Authority (DAA) accreditation decisions) and POA&M on all MDA information systems. This project
supports the monitoring and tracking of Cybersecurity mitigations detailed in Information Technology security POA&Ms. Activities include preparation of C&A
documentation and accreditation recommendations to the MDA Senior Information Assurance Officer/Certification Authority (CA) and DAA. Independent Verification and
Validation (IV&V) team actions ensure the availability, integrity, authentication, confidentiality and non-repudiation of the MDA mission, test and administrative systems.
Activities in the Project are necessary to comply with the Federal Information Security Management Act (FISMA).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Network / System Certification and Accreditation (C&A)

Articles:
Description: The Network/Systems Certification and Accreditation project sustains the MDA DoD Information Assurance
Certification and Accreditation Program (DIACAP) and Controls Validation Testing (CVT) activities, analysis of validation results,
risk assessments and reviews of proposed Program Manager/Information Assurance Manager (PM/IAM) Plans of Action and
Milestones (POA&Ms) for MDA Command and Control Battle Management and Communications (C2BMC) mission systems. It
maintains the Certification and Accreditation (C&A) data repository, capturing the DIACAP documentation (artifacts, validation
results, and Information Assurance Risk Assessment results, and Designated Approving Authority [DAA] accreditation decisions)
and POA&M on all MDA information systems.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- Conducted cyber security and information assurance engineering and architecture planning for Targets technology systems
- Planned and tested the information assurance controls for Targets systems

0.116
-  

0.251
-  

0.351
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MC05 / Cyber Operations

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Developed Technology Maturation Initiatives DoD Information Assurance Certification and Accreditation Program certification
and accreditation packages
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
The increase in FY2019 from FY 2018 reflects re-phasing of cyber security being executed prior in MT05.

Accomplishments/Planned Programs Subtotals 0.116 0.251 0.351

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MC05 / Cyber Operations

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Network / System
Certification and
Accreditation (C&A) -
Information Assurance 1

MIPR
Missile Defense
Agency : Huntsville,
AL

0.038 0.060 0.121 Nov 2017 0.163 Nov 2018 -   0.163 Continuing Continuing Continuing

Network / System
Certification and
Accreditation (C&A) -
Information Assurance 2

C/IDIQ MiDAESS/TEAMS :
Various 0.027 0.056 0.130 Nov 2017 0.188 Nov 2018 -   0.188 Continuing Continuing Continuing

Subtotal 0.065 0.116 0.251 0.351 -   0.351 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.065 0.116 0.251 0.351 -   0.351 Continuing Continuing N/A

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MC05 / Cyber Operations
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MC05 / Cyber Operations

Schedule Details

Start End
Events Quarter Year Quarter Year

MC05 Cyber Activities 1 2017 4 2023
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MT05: BMDS Targets Program 1,917.633 496.730 441.657 501.037 -   501.037 423.308 365.357 385.914 397.457 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
The increase in FY2019 reflects adjustments due to re-phasing of events in the BMDS Integrated Master Test Plan and includes reduced contract spending for Mission
Support Services in accordance with Department Service Requirement Review Board reductions through increased competition.

A. Mission Description and Budget Item Justification
The mission of the MDA BMDS Targets program is to provide an economical and reliable inventory of targets that are representative of feasible future threats. These
targets enable demonstration of the evolving layered missile defense system capability in operationally realistic scenarios. The BMDS Targets Program develops
and acquires four target types across four target classes. The classes include:  Short Range Ballistic Missiles (SRBM), Medium Range Ballistic Missiles (MRBM),
Intermediate Range Ballistic Missiles (IRBM), and Intercontinental Ballistic Missiles (ICBM). The target types (Type 1-4) designate the complexity of the target within
its class. Type-1 targets are simple baseline configurations. Type-2 targets have increased capability or complexity. Type-3 targets have unique configurations. Type-4
targets are low-cost, subscale targets.

The BMDS Targets Program develops and provides Modified Ballistic Re-Entry Vehicles (MBRV) and Countermeasures that can be used across the spectrum of target
types and classes. The BMDS Targets Program provides target digital models that enable MDA weapon system program offices to simulate end to end sensor and
interceptor performance during pre-mission analysis. The BMDS Targets Program also provides maintenance, aging surveillance, refurbishment, and routine testing of
government furnished equipment boosters and target components.

The BMDS Targets Program carefully plans the year of execution to assure the best use of appropriated funds.  However, the BMDS Targets Program must be flexible
in its execution of the program in order to respond to emerging real world threats or changes in the intelligence community estimates of when a threat will be deployed.
The Targets Program must also work with BMDS systems engineers on a continuing basis to align the targets program to the BMDS capabilities as reflected in MDA's
Integrated Master Test Plan (IMTP).  The BMDS Targets Program makes every effort to reduce instability in contracts, production base and budget while managing in
this dynamic work environment.

The BMDS Targets Program develops and builds targets and countermeasures at multiple locations including:  Courtland, AL; Orlando, FL; Huntsville, AL; and Chandler,
AZ. Storage and maintenance facilities are also located throughout the country including:  Huntsville, AL; White Sands, NM; Ogden, UT; Tooele, UT; Cape Canaveral Air
Force Station, FL, and Courtland, AL.

The BMDS Targets Program consists of four major areas: Consumables, Program Planning and Operations, Resources, and Flight Test Execution.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Consumables - Short Range Ballistic Missiles (SRBM)

Articles:
Description: Consumables include SRBM target hardware development and manufacturing.

Target development includes non-recurring engineering, MBRVs, Countermeasures, and launch support equipment for
BMDS flight testing. Target development provides air, sea, and ground launch capabilities to maximize flexibility in MDA test
design. Development activities include requirements decomposition, design, modeling and simulation, qualification testing, and
characterization. The BMDS Targets Program Office manages target configuration, component interface specifications, range
integration, reliability, mission assurance, and costs. The BMDS Targets Program ensures target designs are producible, reliable,
and affordable.

Target manufacturing includes the build of targets and target components that are required to execute the BMDS IMTP.
Manufacturing includes government furnished equipment and new component acquisition, assembly, and integration. Also
included are target characterization, quality and mission assurance, transportation, and logistics support. The BMDS Targets
Program delivers fully assembled and integrated targets to the BMDS Test Program.  Future revisions to the IMTP will likely affect
target types and quantities noted in the Planned Accomplishments.

Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
Decrease is due to the final efforts related to the ARAV-G targets.
Note: Because Aegis Readiness Assessment Vehicle (ARAV) targets are being used for additional programs beyond Aegis BMD,
beginning in FY 2018, targets previously given the ARAV prefix will be renamed Short Range Ballistic Missile (SRBM) Type 4
(SRBM T4), with an identifier after the T4 to show specifically which type of target is being built.  For example, former ARAV-G
type targets will now be known as SRBM T4-G targets.
-Short Range Ballistic Missile T4-G (SRBM T4-G) - continue manufacturing Ship Set 2 to support pre-ship readiness review and
flight test in FY 2019
-Initiate competitive award for future low-cost targets
-Develop and manufacture additional SRBMs, MBRVs, and Countermeasures, as required by the BMDS IMTP
FY 2019 Plans:
-Short Range Ballistic Missile T4-G (SRBM T4-G) - deliver Ship Sets 1 and 2 to support pre-ship readiness reviews and flight tests
in FY 2019

22.956
-  

9.168
-  

29.832
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-SRBM T4-B - deliver Ship Set 25 to support a pre-ship readiness review and flight test in FY 2019; continue manufacture of Ship
Set 26 to support a pre-ship readiness review in FY 2020
-Award contract and initiate development of future low-cost targets to include initiation of SRBM T4-B manufacture of Ship Sets 1,
2, and 3 to support pre-ship readiness reviews in FY 2022
-Develop and manufacture additional SRBMs, MBRVs, and Countermeasures, as required by the BMDS IMTP
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 is due to the award and initial development efforts associated with the future low-cost targets
contract.
Title: Consumables - Medium Range Ballistic Missiles (MRBM)

Articles:
Description: MRBM target hardware development and manufacturing is consistent with the Description found in the
Consumables-SRBM section.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
Decrease is due to reduced non-recurring engineering efforts for the MRBM T1/T2 and the MRBM T3C2 targets.
-MRBM Type 3 Configuration 2 (MRBM T3C2) - continue non-recurring engineering design and development of MRBM T3C2;
continue manufacturing of Ship Set 5 and 6 for delivery in FY 2018 (Ship Set 5) and FY 2019 (Ship Set 6) and flight tests in FY
2019
-MBRV-7 - continue recurring engineering efforts; deliver MBRV-7 front section to support MRBM T1/T2 Ship Set 3; continue
manufacturing MBRV-7 front sections to support MRBM T1/T2 Ship Sets 4-6
-MRBM T1/T2 - continue non-recurring engineering efforts; continue manufacturing Ship Set 1 to support first target acceptance
review and pre-ship readiness review in FY 2019; continue manufacturing of Ship Sets 2-6 to support pre-ship readiness reviews
in FY 2019 (Ship Set 2), FY 2021 (Ship Set 3), FY 2022 (Ship Set 4), and FY 2023 (Ship Sets 5 and 6)
-Competitively award effort for MRBM Countermeasure development and build.
-Competitively award effort for MRBM Re-Entry Vehicle development and build.
-Develop and manufacture additional MRBMs, Re-Entry Vehicles, and Countermeasures, as required by the BMDS IMTP
FY 2019 Plans:
-MRBM Type 3 Configuration 2 (MRBM T3C2) - deliver Ship Set 6 to support a flight test in FY 2019, continue manufacture of
Ship Set 7 to support a pre-ship readiness review and flight test in FY 2021
-MBRV-7 - continue recurring engineering efforts; deliver MBRV-7 front section to support MRBM T1/T2 Ship Set 4; continue
manufacturing MBRV-7 front sections to support MRBM T1/T2 Ship Sets 5 and 6

130.547
-  

99.952
-  

107.888
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-MRBM T1/T2 - complete non-recurring engineering efforts; deliver Ship Set 1 to support first target acceptance review and pre-
ship readiness review in FY 2019; continue manufacturing of Ship Sets 2-4 to support pre-ship readiness reviews in FY 2022
(Ship Set 2) and FY 2023 (Ship Sets 3 and 4)
-MRBM T4 - continue manufacture of Ship Sets 5-7 to support flight tests in FY 2021; initiate manufacture of Ship Set 8 to support
a pre-ship readiness review in FY 2021
-Continue non-recurring engineering efforts for the MRBM Re-Entry Vehicle development and build
-Develop and manufacture additional MRBMs, Re-Entry Vehicles, and Countermeasures, as required by the BMDS IMTP
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: Consumables - Intermediate Range Ballistic Missiles (IRBM)

Articles:
Description: IRBM target hardware development and manufacturing is consistent with the Description found in the Consumables-
SRBM section.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
Decrease is due to major hardware purchases being completed in FY 2017.
-IRBM T1/T2 - deliver Ship Sets 6 and 7 to support flight tests in FY 2018; deliver Ship Sets 8 and 9 to support flight tests in FY
2019; continue manufacturing and integration of Ship Sets 10-16 to support pre-ship readiness reviews in FY 2020 (Ship Sets 10
and 11), FY 2021 (Ship Sets 12), FY 2022 (Ship Sets 13 and 14), and FY 2023 (Ship Sets 15 and 16)
-MBRV-8 - deliver Ship Sets 4 and 5 to support flight tests in FY 2018; deliver Ship Sets 6 and 7 to support flight tests in FY 2019;
perform additional characterization on the MBRV-8
-Competitively award effort for IRBM Countermeasures
-Competitively award effort for IRBM aeroshells
-Initiate build of an additional, non-intercept target for the Ground Based Midcourse CTV-03 test in FY 2020
-Develop and manufacture additional IRBMs, Re-Entry Vehicles, and Countermeasures, as required by the BMDS IMTP
FY 2019 Plans:
-IRBM T1/T2 - continue manufacturing and integration of Ship Sets 10-18 to support pre-ship readiness reviews in FY 2019 (Ship
Set 10), FY 2020 (Ship Set 11), FY 2021 (Ship Sets 12 and 13), FY 2022 (Ship Sets 14 and 15), and FY 2023 (Ship Sets 16, 17
and 18)
-MBRV-8 - perform additional characterization on the MBRV-8
-Initiate development efforts on the competitively awarded IRBM Countermeasures contract

121.986
-  

74.659
-  

124.346
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-Continue build of an additional, non-intercept target for the Ground Based Midcourse CTV-03 test in FY 2020
-Develop and manufacture additional IRBMs, Re-Entry Vehicles, and Countermeasures, as required by the BMDS IMTP
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects addition of countermeasures development efforts and final hardware purchases for
IRBM T1/T2 Ship Sets 13-16.
Title: Consumables - Intercontinental Ballistic Missiles (ICBM)

Articles:
Description: ICBM target hardware development and manufacturing is consistent with the Description found in the Consumables-
SRBM section.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
Increase is due to additional funds added to provide Aegis an ICBM target
-ICBM T1/T2 - continue manufacturing Ship Set 3, 4, and 5 to support pre-ship readiness reviews in FY 2021 (Ship Set 3), FY
2022 (Ship Set 4), and FY 2023 (Ship Set 5)
-MBRV-8 - continue performing characterization on the MBRV-8
-Continue integration of the ICBM Ground Test Missile used as a pathfinder for the Concept of Operations
-Competitively award ICBM T2CU effort
-Initiate efforts to provide an ICBM target for an Aegis SM-3 Block IIA Missile Test
-Develop and manufacture additional ICBMs, Re-Entry Vehicles, and Countermeasures, as required by the BMDS IMTP
FY 2019 Plans:
-ICBM T1/T2 - continue manufacturing Ship Set 3, 4, and 5 to support pre-ship readiness reviews in FY 2020 (Ship Set 3), FY
2021 (Ship Set 4), and FY 2022 (Ship Set 5)
-MBRV-8 - continue performing characterization on the MBRV-8
-Continue efforts to provide an ICBM target for an Aegis SM-3 Block IIA Missile Test
-Develop and manufacture additional ICBMs, Re-Entry Vehicles, and Countermeasures, as required by the BMDS IMTP
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

57.414
-  

86.543
-  

86.069
-  

Title: Consumables - Joint Emergent Operational Need Statement (JEON)
Articles:

Description: Target development and build to support Phase 1, 2 and 3 efforts of the USPACOM Joint Emergent

0.000
-  

9.900
-  

0.000
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Operational Need Statement (JEON), which will deliver an integrated Upper Tier (THAAD and Aegis BMD), and Lower Tier (PAC3
Missile Segment Enhancement -MSE) ballistic missile defense system that expands engagement options and increases coverage
area.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
-Initiate Phase 1, 2 and 3 efforts in support of USPACOM Joint Emergent Operational Need Statement (JEON) to include initial
funds for launch vehicle and re-entry vehicle buys
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: Program Planning & Operations

Articles:
Description: Program Planning and Operations provides for government management of the Targets program. Included in this
effort is program and business management, program administration, technical and testing oversight, verification of hardware and
software development, government manpower and infrastructure to develop, test and sustain the BMDS Targets Program Office
system and components.  Other Government Agency and Federally Funded Research and Development Research Centers are
used for highly specialized skill sets not available internal to Targets for specific time periods.  Specific yearly accomplishments
include the following:
-Provide technical and business management support activities, financial management, cost and schedule performance analysis
cost estimation and analysis, and integration activities
-Provide program oversight, subcontract management, quality assurance, verification of hardware and software development, and
technical and testing oversight
-Ensure Targets and Countermeasures program compliance with internal and external direction, policies, and regulations
-Conduct Internal Program Plans that align with the MDA approved IMTP
-Provide program and technical management of target launch operations activities to include oversight of mission planning, range
coordination, and mission requirements

Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:

67.373
-  

68.111
-  

64.922
-  
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease from FY 2018 to FY 2019 reflects efficiencies realized in MDA support contracting and reduced reliance on other
Government agency civilian support.
Title: Resources

Articles:
Description: BMDS Target Resources consist of two sub-elements:  Systems Engineering/Program Management and Logistics.

Systems Engineering/Program Management provides technical direction to meet Target Program requirements while balancing
cost, schedule, performance, and risk. It conducts functional requirements allocation to product lines, defines product line
specifications/interfaces, performs configuration and data management, and follows guidelines for design reviews. It performs
target system analysis to verify system performance, defines target program baselines, controls flight test configurations, and
conducts pre and post-flight analysis. It identifies treaty and environmental issues and develops plans for issue resolution. It
provides Quality, Safety, and Mission Assurance operations to ensure compliance with Missile Defense Agency requirements
for design, test, manufacturing, quality, safety and reliability to ensure high quality products are delivered for test events.  It
also includes Single Stimulation Framework (SSF)/Objective Simulation Framework (OSF) compatible Modeling and Simulation
execution and improvements to evolve TC Modeling and Simulation capability; trajectory analyses; signature analyses and
characterization; studies to assess alternative target and platform solutions; assessments of risk management; and design
approval of government furnished equipment.  Specific Systems Engineering Planned Accomplishments include:
-Continue Program Management and Business Operations for target components to provide a framework for overall management
of the Targets program
-Continue providing classified network connections to Other Government Agencies (OGAs) so their subject matter experts can be
used to support Target requirements
-Continue analyses of future target Launch Vehicles, Re-Entry Vehicles, and launch platforms to ensure they are threat
representative and that the Agency is making use of available technology in our future designs
-Continue performing Pedigree Reviews to ensure high probability of mission success
-Continue information technology and classified network support to ensure sensitive target information is not compromised
-Continue Software Independent Verification and Validation (IV&V) to provide risk reduction of flight missions for target systems
under development, including the Intermediate Range Ballistic Missile (IRBM) and  Modified Ballistic Re-Entry Vehicle-5 (MBRV-5)

57.836
-  

56.245
-  

51.239
-  
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
BMDS Targets Program Logistics support provides target storage, aging surveillance, and transportation of TC hardware in
support of BMDS testing. Also included are integrated logistics support for facilities, inventory maintenance, spare parts, aging
surveillance, disposal, special testing for rocket motor propellants, and other hazardous material handling. This task manages
and oversees accountability of all government furnished equipment and contractor acquired property. Logistics also provides
common support equipment for launch vehicles, MBRVs, countermeasures, and all up integrated target rounds. It also supports
launch site activations through the transportation of support equipment to various test sites.  Specific Targets Logistics Planned
Accomplishments include:
-Continue Multi-Class Inventory storage, aging surveillance, maintenance of existing assets, and transportation support that
ensured availability of Modified Ballistic Re-entry Vehicles and ground support equipment
-Conduct disposal actions of inert assets

Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease from FY 2018 to FY 2019 reflects efficiencies realized from streamlining prime contractor systems engineering, program
management and logistics efforts.
Title: Flight Test Execution

Articles:
Description: Flight Test Execution is performed by the Target Launch Operations group.  This group conducts target mission
planning, coordinates target range and mission requirements, and provides target technical information to the Missile Defense
Agency`s General Counsel to support treaty approvals. The Target Launch Operations Group is the primary link between the
target developer and the Ballistic Missile Defense System test community, incorporating target system constraints into the BMDS
mission countdown and launch constraints.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
Decrease is due to fewer flight tests in the Agency's Integrated Master Test Plan for FY 2018.

38.618
-  

37.079
-  

36.741
-  
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-Conduct final target integration with the test range and accomplish launch operations of an ICBM target in support of Ground-
Based Midcourse Defense (GMD) Initial Operational Test and Evaluation (IOT&E) demonstrating a salvo (2) engagement firing
two 3-stage C1 Heritage Ground Based Interceptors with CE-I and CE-I Exo-atmospheric Kill Vehicles (EKV)
-Conduct final target integration with the test range and accomplish launch operations of an IRBM target in support of an Aegis
BMD Baseline 9.C2 SM-3 Blk IIA Engage on Remote (AN/TPY-2 Forward Based Mode)
-Conduct final target integration with the test range and accomplish launch operations of two IRBM targets in support of an
operational engagement using European Phased Adaptive Approach (EPAA) Phase 3 architecture
-Conduct initial planning and final target integration with the test range and forward staging area in support of Two IRBM targets
and one MRBM target in support of a BMDS Integrated Operational Test engagement using regional/theater architecture
-Conduct final target integration with the test range and accomplish launch operations of Short Range Ballistic Missile (SRBM)
target in support of Aegis BMD SM-6 Dual II  (simultaneous engagement with AAW)
FY 2019 Plans:
-Conduct final target integration with the test range and launch operations of a Medium Range Ballistic Missile target in support of
Aegis BMD BL 9.C2 Software demonstrating a salvo engagement (2) firing two SM-6 Dual II
-Conduct final target integration with the test range and Forward Staging Area to accomplish launch operations of two
Intermediate Range Ballistic Missile targets and one Medium Range Ballistic Missile target in support of an operational
engagement using a Regional / Theater BMDS Architecture (Aegis / THAAD / PATRIOT)
-Conduct final target integration with the test range and launch operations of a Medium Range Ballistic Missile target in support of
Aegis BMD BL 9.C2 Software demonstrating a salvo engagement (2) firing two SM-6 Dual II
-Conduct final target integration with the test range and launch operations of two Short Range Ballistic Missile targets in support of
Aegis BMD BL 9.C2 Software demonstrating a salvo engagement (2) Missile Segment Enhancement firing four SM-6 Dual II
-Conduct final target integration with the test range and launch operations of a Medium Range Ballistic Missile target in support of
Aegis BMD 4.0.3 BL 9.C1 Software demonstrating SM-SM-3 Blk 1B Launch on Remote (Reaper)
-Conduct final target integration with the test range and Forward Staging Area to accomplish launch operations of a Medium
Range Ballistic Missile target in support of Aegis BMD BL 9.C2 Software data collection
-Conduct final target integration with the test range and Forward Staging Area to accomplish launch operations of a Medium
Range Ballistic Missile target in support of Upgraded Early Warning Radar Cape Cod sensor tracking test
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

Accomplishments/Planned Programs Subtotals 496.730 441.657 501.037
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
The MDA BMDS Targets Program provides for the development and purchase of ballistic missile targets and countermeasures for the BMDS in support of the MDA's
flight test program. The BMDS Targets Program requirements are derived from the BMDS Integrated Master Test Plan (IMTP).

The BMDS Targets and Countermeasures Program Acquisition Strategy is based on three premises.  The first is to utilize existing capabilities.  The second is to initiate
new development if there is no existing capability using firm-fixed price contracts with incentive fee based on cost, schedule and performance.  The third premise is to
use cost reimbursable contracts with incentive fee based on cost, schedule, and performance for new development that has high-risk.

MDA BMDS Targets Program competitively awarded a prime contract to Orbital Sciences Corporation air-launched IRBM targets. This award included two follow-on
options; one for eight IRBM targets (exercised) and another for one to six IRBM targets.

MDA BMDS Targets Program conducted a limited competition and awarded a contract modification to Orbital Sciences Corporation for development of ICBM targets.
This award included two ICBM Stage Zero Kits to be used with an existing air-launched IRBM target.

The United States Air Force transferred the L-3 Communications/Coleman Aerospace Corporation contract for one air-launched medium range ballistic missile and one
air-launched short range ballistic missile to MDA in FY 2013.

MDA BMDS Targets Program competitively awarded a prime contract to L-3 Communications/Coleman Aerospace Corporation to provide 6 MRBM targets. This award
includes one follow-on option, for up to twelve additional MRBM targets.

The Short Range Ballistic Missile T4 (SRBM T4) and Medium Range Ballistic Missile T4 (MRBM T4) (previously called the Aegis Readiness Assessment Vehicles
(ARAVs)) target efforts are managed by MDA BMDS Targets Program and the Naval Surface Warfare Center Port Hueneme Division White Sands (NSWC PHD WS).
NSWC PHD WS has unique sounding rocket expertise and access to existing contracts managed by White Sands Missile Range that makes this a beneficial relationship
for both parties. MDA BMDS Targets Program provides targets funding via Military Interdepartmental Purchase Orders that NSWC PHD WS expends on its hardware
development and engineering contracts.

MDA BMDS Targets Program is currently in various stages of planning or execution for procurement of ballistic missile targets by range class: SRBM, MRBM, IRBM,
and ICBM. These targets will be procured using a Target Performance Specification to support flight test requirements as identified in the IMTP. Each target class will be
solicited, evaluated, and competitively awarded independently in IMTP ''need date'' priority order.
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Project (Number/Name)
MT05 / BMDS Targets Program

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Consumables - Short
Range Ballistic Missiles
(SRBM) - 1

C/CPAF

L3 Communications/
Coleman
Aerospace : Orlando,
FL

30.257 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Consumables - Short
Range Ballistic Missiles
(SRBM) - 10

C/CPAF

Northrop Grumman
Space and
Mission Systems,
Corporation :
Huntsville, AL

0.000 4.031 Dec 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Consumables - Short
Range Ballistic Missiles
(SRBM) - 2

MIPR

Naval Surface
Warfare Center,
Port Hueneme : Port
Hueneme, CA

56.099 11.899 Nov 2016 5.316 Nov 2017 7.682 Nov 2018 -   7.682 Continuing Continuing Continuing

Consumables - Short
Range Ballistic Missiles
(SRBM) - 6

C/CPAF Juno Target : TBD 2.750 0.000 0.000 0.000 -   0.000 0.000 2.750 0.000

Consumables - Short
Range Ballistic Missiles
(SRBM) - 7

C/CPAF

Lockheed Martin
Space Systems
Company :
Courtland, AL

20.965 0.000 1.014 Nov 2017 0.000 -   0.000 0.000 21.979 20.965

Consumables - Short
Range Ballistic Missiles
(SRBM) - 8

C/CPAF Future Low Cost
Target : TBD 0.000 0.000 2.838 Mar 2018 21.760 Mar 2019 -   21.760 0.000 24.598 4.192

Consumables - Short
Range Ballistic Missiles
(SRBM) - 9

FFRDC

Johns Hopkins
University Applied
Physics Laboratory :
Laurel, MD

0.000 7.026 Dec 2016 0.000 0.390 Dec 2018 -   0.390 Continuing Continuing Continuing

Consumables - Medium
Range Ballistic Missiles
(MRBM) - 1

C/CPAF

Lockheed Martin
Space Systems
Company :
Courtland, AL

417.747 33.355 Nov 2016 22.879 Nov 2017 0.893 Nov 2018 -   0.893 Continuing Continuing Continuing

Consumables - Medium
Range Ballistic Missiles
(MRBM) - 10

C/CPAF
Orbital Sciences
Corporation :
Chandler, AZ

0.000 38.497 Feb 2017 22.517 Nov 2017 38.096 Nov 2018 -   38.096 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Consumables - Medium
Range Ballistic Missiles
(MRBM) - 11

MIPR
Naval Surface
Warfare Center :
Crane, IN

0.000 0.000 0.278 Dec 2017 0.000 -   0.000 Continuing Continuing Continuing

Consumables - Medium
Range Ballistic Missiles
(MRBM) - 12

C/CPAF
Future MRBM
Countermeasures :
TBD

0.000 0.000 11.099 Jun 2018 0.000 -   0.000 Continuing Continuing Continuing

Consumables - Medium
Range Ballistic Missiles
(MRBM) - 13

C/CPAF Future MRBM RFP :
TBD 0.000 0.000 10.367 Jun 2018 0.000 -   0.000 Continuing Continuing Continuing

Consumables - Medium
Range Ballistic Missiles
(MRBM) - 14

C/CPAF Future MRBM RV
RFP : TBD 0.000 0.000 13.300 Mar 2018 0.000 -   0.000 Continuing Continuing Continuing

Consumables - Medium
Range Ballistic Missiles
(MRBM) - 15

FFRDC

Applied Physics
Lab/Johns Hopkins
University : Laurel,
MD

0.000 0.000 0.000 4.658 Dec 2018 -   4.658 Continuing Continuing Continuing

Consumables - Medium
Range Ballistic Missiles
(MRBM) - 16

MIPR
Naval Surface
Warfare Center : Port
Hueneme, CA

0.000 0.000 0.000 5.495 Nov 2018 -   5.495 Continuing Continuing Continuing

Consumables - Medium
Range Ballistic Missiles
(MRBM) - 17

MIPR
Space and Missile
Systems Center :
Albuquerque, NM

0.000 0.000 0.000 5.750 Nov 2018 -   5.750 Continuing Continuing Continuing

Consumables - Medium
Range Ballistic Missiles
(MRBM) - 18

MIPR Yuma Proving
Grounds : Yuma, AZ 0.000 0.000 0.000 0.070 Nov 2018 -   0.070 Continuing Continuing Continuing

Consumables - Medium
Range Ballistic Missiles
(MRBM) - 2

C/CPAF

L3 Communications/
Coleman
Aerospace : Orlando,
FL

177.137 58.321 Nov 2016 19.397 Nov 2017 39.939 Nov 2018 -   39.939 Continuing Continuing Continuing

Consumables - Medium
Range Ballistic Missiles
(MRBM) - 3

MIPR

Naval Surface
Warfare Center,
Dahlgren Division :
Dahlgren, VA

0.481 0.058 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Consumables - Medium
Range Ballistic Missiles
(MRBM) - 5

MIPR
White Sands Missile
Range : White
Sands, NM

0.396 0.184 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Consumables - Medium
Range Ballistic Missiles
(MRBM) - 6

MIPR
Pacific Missile Range
Facility : Barking
Sands, HI

0.217 0.101 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Consumables - Medium
Range Ballistic Missiles
(MRBM) - 7

MIPR
Space and Missile
Defense Command :
Huntsville, AL

1.818 0.000 0.115 Dec 2017 0.000 -   0.000 0.000 1.933 0.000

Consumables - Medium
Range Ballistic Missiles
(MRBM) - 8

C/CPAF Future Subscale
MRBM RFP : TBD 0.000 0.000 0.000 12.911 Mar 2019 -   12.911 Continuing Continuing Continuing

Consumables - Medium
Range Ballistic Missiles
(MRBM) - 9

MIPR
Defense Information
Systems Agency :
Fort Meade, MD

0.000 0.031 Nov 2016 0.000 0.076 Nov 2018 -   0.076 Continuing Continuing Continuing

Consumables -
Intermediate Range
Ballistic Missiles (IRBM) -
1

C/CPAF
Orbital Sciences
Corporation :
Chandler, AZ

423.994 88.101 Nov 2016 44.884 Nov 2017 96.797 Nov 2018 -   96.797 Continuing Continuing Continuing

Consumables -
Intermediate Range
Ballistic Missiles (IRBM) -
10

C/CPFF
Orbital/Alliant
Techsystems :
Magna, UT

0.000 0.000 3.842 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Consumables -
Intermediate Range
Ballistic Missiles (IRBM) -
11

MIPR

Defense Finance
and Accounting
Services :
Indianapolis, IN

0.000 0.000 0.341 Oct 2017 0.000 -   0.000 Continuing Continuing Continuing

Consumables -
Intermediate Range
Ballistic Missiles (IRBM) -
12

MIPR
Naval Air Weapons
Station : China Lake,
CA

0.000 0.000 0.759 Dec 2017 0.082 Nov 2018 -   0.082 Continuing Continuing Continuing

Consumables -
Intermediate Range MIPR Redstone Garrison :

Huntsville, AL 0.000 0.000 0.040 Dec 2017 0.000 -   0.000 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
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Project (Number/Name)
MT05 / BMDS Targets Program

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Ballistic Missiles (IRBM) -
13
Consumables -
Intermediate Range
Ballistic Missiles (IRBM) -
14

MIPR
Air Force Research
Laboratory : Wright
Patterson AFB, OH

0.000 0.000 0.055 Dec 2017 0.000 -   0.000 Continuing Continuing Continuing

Consumables -
Intermediate Range
Ballistic Missiles (IRBM) -
15

FFRDC
Sandia National
Laboratories :
Albuquerque, NM

0.000 1.786 Dec 2016 0.000 13.674 Dec 2018 -   13.674 Continuing Continuing Continuing

Consumables -
Intermediate Range
Ballistic Missiles (IRBM) -
16

FFRDC
Georgia Tech
Research Institute :
Atlanta, GA

0.000 1.923 Dec 2016 0.000 9.933 Dec 2018 -   9.933 Continuing Continuing Continuing

Consumables -
Intermediate Range
Ballistic Missiles (IRBM) -
17

MIPR
Naval Surface
Warfare Center :
Dahlgren, VA

0.000 0.000 0.000 0.026 Nov 2018 -   0.026 Continuing Continuing Continuing

Consumables -
Intermediate Range
Ballistic Missiles (IRBM) -
4

C/CPAF

Lockheed Martin
Space Systems
Company :
Courtland, AL

27.417 29.723 Nov 2016 1.951 Nov 2017 3.834 Nov 2018 -   3.834 Continuing Continuing Continuing

Consumables -
Intermediate Range
Ballistic Missiles (IRBM) -
5

C/CPAF

Lockheed Martin
Space Systems
Company : United
Kingdom

0.000 0.417 Nov 2016 0.882 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Consumables -
Intermediate Range
Ballistic Missiles (IRBM) -
6

C/CPAF Countermeasures
RFP : TBD 0.000 0.000 8.108 Jun 2018 0.000 -   0.000 Continuing Continuing Continuing

Consumables -
Intermediate Range
Ballistic Missiles (IRBM) -
7

C/CPAF
MBRV-8
Characterization
RFP : TBD

0.000 0.000 9.018 Jul 2018 0.000 -   0.000 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
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MT05 / BMDS Targets Program

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Consumables -
Intermediate Range
Ballistic Missiles (IRBM) -
8

MIPR US Army Garrison -
Natick : Natick, MA 0.000 0.036 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Consumables -
Intermediate Range
Ballistic Missiles (IRBM) -
9

C/CPAF Future MBRV RFP :
TBD 0.000 0.000 4.779 Jul 2018 0.000 -   0.000 Continuing Continuing Continuing

Consumables -
Intercontinental Ballistic
Missiles (ICBM) - 1

C/CPAF
Orbital Sciences
Corporation :
Chandler, AZ

163.712 22.823 Nov 2016 55.502 Nov 2017 85.960 Nov 2018 -   85.960 Continuing Continuing Continuing

Consumables -
Intercontinental Ballistic
Missiles (ICBM) - 10

C/CPAF

Lockheed Martin
Space Systems
Company :
Courtland, AL

0.000 10.848 Nov 2016 4.306 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Consumables -
Intercontinental Ballistic
Missiles (ICBM) - 11

FFRDC

Massachusetts
Institute of
Technology, Lincoln
Labs : Lexington, MA

0.000 10.172 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Consumables -
Intercontinental Ballistic
Missiles (ICBM) - 12

C/CPAF MBRV-X RFP : TBD 0.000 9.690 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Consumables -
Intercontinental Ballistic
Missiles (ICBM) - 13

C/CPAF

Lockheed Martin
Space Systems
Company : United
Kingdom

0.000 0.000 3.363 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Consumables -
Intercontinental Ballistic
Missiles (ICBM) - 14

MIPR
Air Force Research
Laboratory : Wright
Patterson AFB, OH

0.000 0.000 0.055 Dec 2017 0.000 -   0.000 Continuing Continuing Continuing

Consumables -
Intercontinental Ballistic
Missiles (ICBM) - 15

C/CPAF ICBM T3C2 RFP :
TBD 0.000 0.000 14.223 Jun 2018 0.000 -   0.000 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Consumables -
Intercontinental Ballistic
Missiles (ICBM) - 16

C/CPAF Future MBRV RFP :
TBD 0.000 0.000 9.018 Jul 2018 0.000 -   0.000 Continuing Continuing Continuing

Consumables -
Intercontinental Ballistic
Missiles (ICBM) - 2

C/CPFF Alliant Techsystems :
Magna, UT 7.459 3.801 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Consumables -
Intercontinental Ballistic
Missiles (ICBM) - 3

MIPR

Defense Financial
and Accounting
Service :
Indianapolis, IN

2.656 0.000 0.000 0.000 -   0.000 0.000 2.656 0.000

Consumables -
Intercontinental Ballistic
Missiles (ICBM) - 4

MIPR
Naval Air Weapons
Station : China Lake,
CA

0.525 0.080 Nov 2016 0.000 0.083 Nov 2018 -   0.083 Continuing Continuing Continuing

Consumables -
Intercontinental Ballistic
Missiles (ICBM) - 5

MIPR

Naval Surface
Warfare Center,
Dahlgren Division :
Dahlgren, VA

0.071 0.000 0.076 Dec 2017 0.026 Dec 2018 -   0.026 0.000 0.173 0.000

Consumables -
Intercontinental Ballistic
Missiles (ICBM) - 6

MIPR
Pacific Missile Range
Facility : Barking
Sands, HI

0.107 0.000 0.000 0.000 -   0.000 0.000 0.107 0.000

Consumables -
Intercontinental Ballistic
Missiles (ICBM) - 7

MIPR Redstone Garrison :
Huntsville, AL 0.040 0.000 0.000 0.000 -   0.000 0.000 0.040 0.000

Consumables -
Intercontinental Ballistic
Missiles (ICBM) - 8

MIPR Reagan Test Site :
Kwajalein Atoll 2.836 0.000 0.000 0.000 -   0.000 0.000 2.836 0.000

Consumables - Joint
Emergent Operational
Need Statement (JEON) -
1

C/CPAF

L3 Communications/
Coleman
Aerospace : Orlando,
FL

0.000 0.000 9.900 Dec 2017 0.000 -   0.000 0.000 9.900 0.000

Program Planning &
Operations - Program
Planning and Operations -
1

C/CPAF
Targets TEAMS
Support : Huntsville,
AL

152.127 34.579 Nov 2016 35.948 Nov 2017 35.117 Nov 2018 -   35.117 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Planning &
Operations - Program
Planning and Operations -
10

MIPR
Missile Defense
Agency : Huntsville,
AL

114.778 28.688 Oct 2016 29.992 Oct 2017 27.601 Nov 2018 -   27.601 Continuing Continuing Continuing

Program Planning &
Operations - Program
Planning and Operations -
12

C/FFP

Network
Management
Resources :
Chantilly, VA

1.983 0.866 Nov 2016 0.133 Nov 2017 0.137 Nov 2018 -   0.137 Continuing Continuing Continuing

Program Planning &
Operations - Program
Planning and Operations -
13

MIPR
Naval Surface
Warfare Center :
Crane, IN

0.000 0.000 0.273 Nov 2017 0.302 Nov 2018 -   0.302 Continuing Continuing Continuing

Program Planning &
Operations - Program
Planning and Operations -
14

FFRDC Mitre Corporation :
Huntsville, AL 0.000 0.000 0.000 0.320 Dec 2018 -   0.320 Continuing Continuing Continuing

Program Planning &
Operations - Program
Planning and Operations -
6

FFRDC

Johns Hopkins
University, Applied
Physics Lab :
Baltimore, MD

2.359 0.586 Nov 2016 1.118 Dec 2017 1.022 Dec 2018 -   1.022 Continuing Continuing Continuing

Program Planning &
Operations - Program
Planning and Operations -
7

MIPR
US Army Aviation &
Missile Command :
Huntsville, AL

5.275 0.000 0.406 Nov 2017 0.423 Nov 2018 -   0.423 0.000 6.104 0.000

Program Planning &
Operations - Program
Planning and Operations -
8

MIPR

Aviation & Missile
Research, Dev
& Eng Center :
Huntsville, AL

6.289 0.000 0.000 0.000 -   0.000 0.000 6.289 0.000

Program Planning &
Operations - Program
Planning and Operations -
9

MIPR

US Air Force Space
& Missile Systems
Center (SMC) :
Albuquerque, NM

3.593 2.654 Nov 2016 0.241 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Logistics - 37 FFRDC

Aerospace
Corporation : El
Segundo, CA

0.000 0.000 1.967 Nov 2017 3.525 Nov 2018 -   3.525 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Resources - Resources/
Logistics - 38 MIPR

Redstone Test
Center : Huntsville,
AL

0.000 0.000 0.510 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Logistics - 39 MIPR

Defense Information
Systems Agency :
Fort Meade, MD

0.000 0.000 0.082 Dec 2017 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Logistics - 40 MIPR

Army Information
Management
Command : San
Antonio, TX

0.000 0.000 0.620 Dec 2017 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Logistics - 41 MIPR

Marshall Space
Flight Center :
Huntsville, AL

0.000 0.000 0.010 Dec 2017 0.011 Dec 2018 -   0.011 Continuing Continuing Continuing

Resources - Resources/
Logistics - 42 MIPR

Dugway Proving
Ground : Dugway,
UT

0.000 0.000 0.004 Dec 2017 0.012 Dec 2018 -   0.012 Continuing Continuing Continuing

Resources - Resources -
TBD TBD

Future ILS/Systems
Engineering
Support : TBD

0.000 0.000 0.000 25.374 Dec 2018 -   25.374 Continuing Continuing Continuing

Resources - Resources/
Logistics - 1 C/CPAF

Lockheed Martin
Space Systems
Company :
Courtland, AL

36.281 7.861 Nov 2016 6.774 Nov 2017 0.266 Nov 2018 -   0.266 Continuing Continuing Continuing

Resources - Resources/
Logistics - 11 MIPR

Naval Surface
Warfare Center :
Crane, IN

3.806 0.000 0.040 Dec 2017 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Logistics - 12 MIPR

Redstone Arsenal
Garrison : Huntsville,
AL

3.221 0.040 Nov 2016 0.011 Nov 2017 0.012 Nov 2018 -   0.012 Continuing Continuing Continuing

Resources - Resources/
Logistics - 16 MIPR

US Property & Fiscal
Office for Arizona :
Phoenix, AZ

6.994 0.000 1.963 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Logistics - 17 MIPR US Army White

Sands Missile 0.538 0.518 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Range : White
Sands, NM

Resources - Resources/
Logistics - 18 MIPR

Defense Finance &
Accounting Service :
Indianapolis, IN

2.727 0.323 Nov 2016 0.641 Nov 2017 0.144 Nov 2018 -   0.144 Continuing Continuing Continuing

Resources - Resources/
Logistics - 2 C/CPFF

Orbital/Alliant
Techsystems :
Magna, UT

0.790 0.255 Nov 2016 0.982 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Logistics - 21 MIPR

US Air Force Space
& Missile Systems
Center (SMC) :
Albuquerque, NM

17.790 3.813 Nov 2016 2.474 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Logistics - 23 C/FFP Venturi Aerospace :

Huntsville, AL 2.115 0.026 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Logistics - 24 C/FFP TASC, Inc. :

Albuquerque, NM 7.167 0.767 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Logistics - 25 MIPR Tooele Army Depot :

Tooele, UT 1.122 0.049 Nov 2016 0.446 Dec 2017 0.487 Dec 2018 -   0.487 Continuing Continuing Continuing

Resources - Resources/
Logistics - 3 C/FFP Aerojet Corporation :

Albuquerque, NM 0.843 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Logistics - 34 C/CPFF Inuteq, Corp. :

Beltsville, MD 1.521 0.755 Nov 2016 0.791 Nov 2017 0.809 Nov 2018 -   0.809 Continuing Continuing Continuing

Resources - Resources/
Logistics - 35 MIPR

Space and Naval
Warfare Systems
Command : San
Diego, CA

0.000 0.022 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Logistics - 36 MIPR

Tobyhanna Army
Depot : Tobyhanna,
PA

0.000 1.089 Nov 2016 1.101 Nov 2017 0.984 Nov 2018 -   0.984 Continuing Continuing Continuing

Resources - Resources/
Logistics - 43 MIPR

Army Installation
Management
Command : San
Antonio, TX

0.000 0.000 0.000 0.674 Nov 2018 -   0.674 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Resources - Resources/
Logistics - 5 MIPR

Aviation & Missile
Research, Dev
& Eng Center :
Huntsville, AL

8.899 0.284 Nov 2016 0.268 Nov 2017 0.274 Nov 2018 -   0.274 Continuing Continuing Continuing

Resources - Resources/
Logistics - 6 MIPR Hill Air Force Base :

Ogden, UT 3.948 2.030 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Logistics - 7 MIPR

Missile Defense
Agency : Huntsville,
AL

7.841 0.197 Oct 2016 0.119 Nov 2017 0.148 Nov 2018 -   0.148 Continuing Continuing Continuing

Resources - Resources/
Systems Engineering - 1 C/CPAF

Lockheed Martin
Space Systems
Company :
Courtland, AL

87.896 17.392 Nov 2016 13.828 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Systems Engineering - 10 FFRDC

Sandia National
Laboratories :
Albuquerque, NM

4.369 0.549 Dec 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Systems Engineering - 14 MIPR

Naval Air Warfare
Center : Point Mugu,
CA

4.036 1.913 Nov 2016 0.986 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Systems Engineering - 15 MIPR

Missile Defense
Agency : Huntsville,
AL

0.000 1.715 Oct 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Systems Engineering - 16 TBD L167 Support : TBD 0.000 0.000 10.263 Mar 2018 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Systems Engineering - 17 MIPR

Defense Finance &
Accounting Service :
Indianapolis, IN

0.000 0.000 0.000 0.336 Nov 2018 -   0.336 Continuing Continuing Continuing

Resources - Resources/
Systems Engineering - 18 MIPR

Redstone Arsenal
Garrison : Huntsville,
AL

0.000 0.000 0.000 0.033 Nov 2018 -   0.033 Continuing Continuing Continuing

Resources - Resources/
Systems Engineering - 2 FFRDC

Aerospace
Corporation : El
Segundo, CA

14.096 2.632 Nov 2016 3.382 Dec 2017 4.376 Dec 2018 -   4.376 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Resources - Resources/
Systems Engineering - 6 FFRDC

Johns Hopkins
University, Applied
Physics Lab :
Baltimore, MD

2.715 0.798 Nov 2016 0.000 0.919 Nov 2018 -   0.919 Continuing Continuing Continuing

Resources - Resources/
Systems Engineering - 7 MIPR

US Air Force Space
& Missile Systems
Center (SMC) :
Albuquerque, NM

9.178 4.871 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Resources - Resources/
Systems Engineering - 8 MIPR

Aviation & Missile
Research, Dev
& Eng Center :
Huntsville, AL

44.265 9.937 Nov 2016 8.983 Nov 2017 12.855 Nov 2018 -   12.855 Continuing Continuing Continuing

Flight Test Execution - 1 MIPR
Missile Defense
Agency : Huntsville,
AL

0.382 0.374 Oct 2016 0.319 Oct 2017 3.196 Oct 2018 -   3.196 Continuing Continuing Continuing

Flight Test Execution - 10 MIPR Hickam Field : Pearl
Harbor, HI 0.205 0.184 Nov 2016 0.097 Dec 2017 0.017 Dec 2018 -   0.017 Continuing Continuing Continuing

Flight Test Execution - 11 MIPR
Redstone Army
Airfield : Redstone
Arsenal, AL

0.019 0.019 Nov 2016 0.224 Dec 2017 0.057 Dec 2018 -   0.057 Continuing Continuing Continuing

Flight Test Execution - 12 MIPR
Redstone Test
Center : Huntsville,
AL

0.115 0.111 Nov 2016 0.048 Nov 2017 0.008 Nov 2018 -   0.008 Continuing Continuing Continuing

Flight Test Execution - 13 C/CPAF
Orbital Sciences
Corporation :
Chandler, AZ

1.488 2.072 Nov 2016 1.921 Nov 2017 3.022 Nov 2018 -   3.022 Continuing Continuing Continuing

Flight Test Execution - 14 MIPR
Naval Air Warfare
Center : Pt. Mugu,
CA

0.429 0.436 Nov 2016 3.435 Dec 2017 1.153 Dec 2018 -   1.153 Continuing Continuing Continuing

Flight Test Execution - 15 C/CPAF

Lockheed Martin
Space Systems
Company :
Courtland, AL

0.000 0.000 0.019 Dec 2017 0.129 Dec 2018 -   0.129 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Flight Test Execution - 16 MIPR
Charleston Air Force
Base : Charleston,
SC

0.000 0.000 0.022 Dec 2017 0.000 -   0.000 Continuing Continuing Continuing

Flight Test Execution - 17 MIPR
Columbus Air Force
Base : Columbus,
MS

0.000 0.000 0.022 Dec 2017 0.023 Dec 2018 -   0.023 Continuing Continuing Continuing

Flight Test Execution - 18 MIPR
Naval Surface
Warfare Center :
Dahlgren, VA

0.000 0.000 0.241 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Flight Test Execution - 19 MIPR
National Security
Agency : Fort
Meade, MD

0.000 0.000 0.066 Dec 2017 0.068 Dec 2018 -   0.068 Continuing Continuing Continuing

Flight Test Execution - 2 MIPR

Defense Finance
and Accounting
Services :
Indianapolis, IN

6.388 9.052 Nov 2016 11.323 Oct 2017 8.220 Oct 2018 -   8.220 Continuing Continuing Continuing

Flight Test Execution - 20 MIPR
Naval Surface
Warfare Center : Port
Hueneme, CA

0.000 0.000 0.000 6.912 Dec 2018 -   6.912 Continuing Continuing Continuing

Flight Test Execution - 3 MIPR
Pacific Missile Range
Facility : Barking
Sands, HI

6.281 11.607 Nov 2016 1.820 Nov 2017 3.477 Nov 2018 -   3.477 Continuing Continuing Continuing

Flight Test Execution - 4 MIPR Reagan Test Site :
Kwajalein Atoll 3.124 6.031 Nov 2016 4.294 Nov 2017 3.237 Nov 2018 -   3.237 Continuing Continuing Continuing

Flight Test Execution - 5 MIPR Edwards Air Force
Base : Lancaster, CA 2.332 6.102 Nov 2016 9.198 Dec 2017 4.608 Nov 2018 -   4.608 Continuing Continuing Continuing

Flight Test Execution - 6 MIPR
US Army Yuma
Proving Ground :
Yuma, AZ

0.285 0.298 Nov 2016 1.730 Nov 2017 0.417 Nov 2018 -   0.417 Continuing Continuing Continuing

Flight Test Execution - 7 MIPR Eglin Air Force
Base : Eglin AFB, FL 0.137 0.167 Nov 2016 0.275 Nov 2017 0.130 Nov 2018 -   0.130 Continuing Continuing Continuing

Flight Test Execution - 8 C/CPAF L3 Communications/
Coleman 0.727 1.666 Nov 2016 0.676 Nov 2017 1.385 Nov 2018 -   1.385 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Aerospace : Orlando,
FL

Flight Test Execution - 9 MIPR
Air Force Research
Laboratory : Wright
Patterson AFB, OH

0.475 0.499 Nov 2016 1.349 Dec 2017 0.682 Dec 2018 -   0.682 Continuing Continuing Continuing

Subtotal 1,917.633 496.730 441.657 501.037 -   501.037 Continuing Continuing N/A

Remarks
N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 1,917.633 496.730 441.657 501.037 -   501.037 Continuing Continuing N/A

Remarks
N/A
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

Schedule Details

Start End
Events Quarter Year Quarter Year

SRBM T4-E Pre-Ship Readiness Review (Ship Set 4) 1 2017 1 2017
SRBM T4-E Pre-Ship Readiness Review (Ship Set 3) 1 2017 1 2017
IRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 2) 3 2017 3 2017
MRBM Type 3 Pre-Ship Readiness Review (Ship Set 2) 4 2017 4 2017
ELRALT Pre-Ship Readiness Review (Ship Set 2) 4 2017 4 2017
IRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 5) 1 2018 1 2018
IRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 6) 2 2018 2 2018
IRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 7) 2 2018 2 2018
ICBM Pre-Ship Readiness Review (Ship Set 2) 3 2018 3 2018
MRBM Type 3/Configuration 2 Pre-Ship Readiness Review (Ship Set 5) 4 2018 4 2018
SRBM T4-G Pre-Ship Readiness Review (Ship Set 1) 2 2019 2 2019
SRBM T4-G Pre-Ship Readiness Review (Ship Set 2) 2 2019 2 2019
MRBM Type 3/Configuration 2 Pre-Ship Readiness Review (Ship Set 6) 2 2019 2 2019
MRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 1) 3 2019 3 2019
IRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 8) 3 2019 3 2019
IRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 9) 3 2019 3 2019
SRBM Type 4-B Pre-Ship Readiness Review (Ship Set 25) 3 2019 3 2019
IRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 10) 4 2019 4 2019
ICBM Pre-Ship Readiness Review (Ship Set 3) 1 2020 1 2020
SRBM Type 4-B Pre-Ship Readiness Review (Ship Set 26) 3 2020 3 2020
IRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 11) 4 2020 4 2020
MRBM Type 4-E Pre-Ship Readiness Review (Ship Set 6) 1 2021 1 2021
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R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MT05 / BMDS Targets Program

Start End
Events Quarter Year Quarter Year

MRBM Type 4-E Pre-Ship Readiness Review (Ship Set 7) 1 2021 1 2021
MRBM Type 4-E Pre-Ship Readiness Review (Ship Set 5) 1 2021 1 2021
IRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 12) 2 2021 2 2021
MRBM Type 3/Configuration 2 Pre-Ship Readiness Review (Ship Set 7) 2 2021 2 2021
MRBM Type 4-E Pre-Ship Readiness Review (Ship Set 8) 2 2021 2 2021
IRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 13) 3 2021 3 2021
ICBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 4) 4 2021 4 2021
MRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 2) 2 2022 2 2022
IRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 14) 2 2022 2 2022
SRBM Type 4-B Pre-Ship Readiness Review (Ship Set 1) 2 2022 2 2022
SRBM Type 4-B Pre-Ship Readiness Review (Ship Set 2) 2 2022 2 2022
SRBM Type 4-B Pre-Ship Readiness Review (Ship Set 3) 2 2022 2 2022
IRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 15) 4 2022 4 2022
ICBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 5) 4 2022 4 2022
MRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 3) 2 2023 2 2023
MRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 4) 3 2023 3 2023
IRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 16) 3 2023 3 2023
IRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 17) 3 2023 3 2023
IRBM Type 1/Type 2 Pre-Ship Readiness Review (Ship Set 18) 3 2023 3 2023



UNCLASSIFIED

PE 0603915C: Ballistic Missile Defense Targets UNCLASSIFIED
Missile Defense Agency Page 37 of 42 R-1 Line #88

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MD40 / Program Wide Support

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD40: Program Wide Support 75.383 24.938 18.217 16.464 -   16.464 17.604 17.304 18.927 18.942 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Program Wide Support (PWS) reflects proportional changes as a result of budget changes to the Ballistic Missile Defense Targets program element.
Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on the R-3.

A. Mission Description and Budget Item Justification
PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS.  It Includes Government Civilians and Contract
Support Services.  This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to
the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility
capabilities for MDA Executing Agent locations.  Other MDA wide costs includes:  physical and technical security; civilian drug testing; audit readiness; the Science,
Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse
leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management
of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which
excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Program Wide Support

Articles:
Description: N/A

FY 2018 Plans:
N/A
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

24.938
-  

18.217
-  

16.464
-  

Accomplishments/Planned Programs Subtotals 24.938 18.217 16.464
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MD40 / Program Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MD40 / Program Wide Support

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Wide Support
- Agency Facilities and
Maintenance (MIPR)

MIPR Various Multi: : AL,
CO, CA, VA etc. 20.377 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support
- Agency Facilities and
Maintenance (Reqn)

Reqn Various Multi : AL,
CO, CA, VA etc. 0.000 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support
- Agency Infrastructure
Support (MIPR)

MIPR Various; Multi : AL,
VA 27.237 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support
- Agency Infrastructure
Support (FFP)

C/FFP Northrop Grumman;
Multi : AL, VA 9.460 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support
- Agency Operations
Management

Allot Various; Multi : AL,
CA, CO, VA 5.151 1.232 Jul 2017 0.364 Jul 2018 0.249 Jul 2019 -   0.249 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Other Agency
Services (FFP)

C/FFP

Mantech Security
Mission Assurance
Corporation : Multi:
AL, CO, CA, VA

0.000 0.000 0.000 2.422 Apr 2019 -   2.422 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Services

C/CPFF Various : Multi:AL,
CA, CO, VA 5.560 6.645 Aug 2017 10.591 Aug 2018 11.000 Apr 2019 -   11.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support, International, and
Materiel and Readiness

MIPR Various Multi: : AK,
AL, CA, CO, HI, VA 0.623 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support
- Agency Operations,
Sustainment and GPC

Allot Various, Multi : AL,
CO, CA, VA etc 3.199 1.875 Sep 2017 1.500 Sep 2018 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Facilities and Maintenance
SRM

MIPR Various : Multi: AK,
AL, CA, VA 3.776 15.186 Jan 2017 5.762 Jan 2018 2.793 May 2019 -   2.793 Continuing Continuing Continuing

Subtotal 75.383 24.938 18.217 16.464 -   16.464 Continuing Continuing N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MD40 / Program Wide Support

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 75.383 24.938 18.217 16.464 -   16.464 Continuing Continuing N/A

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MD40 / Program Wide Support



UNCLASSIFIED

PE 0603915C: Ballistic Missile Defense Targets UNCLASSIFIED
Missile Defense Agency Page 42 of 42 R-1 Line #88

Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603915C / Ballistic Missile Defense
Targets

Project (Number/Name)
MD40 / Program Wide Support

Schedule Details

Start End
Events Quarter Year Quarter Year

MD40 Program-Wide Support 1 2017 4 2023
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         The increase in FY 2019 reflects adjustments due to re-phasing and balancing events in the BMDS Integrated Master Test Plan.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$49.700 million is required to address emergency warfighting
readiness requirements to fund Phase 1, 2 and 3 efforts in support of USPACOM Joint Emergent Operational Need Statement (JEON), Aegis SM-3 Block IIA Missile Test, and risk reduction for additional 20 GBIs, including addition of a non-intercept target for CTV-03 in FY 2020 and acceleration of software builds and component qualification prior to critical design review.
         The Ballistic Missile Defense System (BMDS) Targets Program provides centrally managed targets and countermeasures development and procurement for a cost effective, integrated system-level approach to BMDS testing. The Targets Program has realized past and future savings by centralized competition and management of targets and countermeasures using efficient acquisition strategies and lot buys resulting in economies of scale. Based on engineering assessments of threat intelligence data, the BMDS Targets Program develops, builds, and supports the launch of Short Range Ballistic Missile (SRBM: Less than 1000 Kilometer range) targets, Medium Range Ballistic Missile (MRBM: 1000-3000 Kilometer Range) targets, Intermediate Range Ballistic Missile (IRBM: 3000-5500 Kilometer Range) targets, Intercontinental Ballistic Missile (ICBM: Greater than 5500 Kilometer range) targets, and Multi-Class Components to test, verify, and validate the performance of the BMDS against threats. MDA's BMDS Targets Program provides an economical and reliable inventory of targets which are representative of feasible future threats and support demonstration of the capability of the evolving layered missile defense system in a simultaneous test and operations threat environment.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$49.700M is required to address emergency warfighting readiness
requirements to ensure readiness of the BMDS.
+$9.900M Project MT05 BMDS Targets Program is required to fund target development and build to support Phase 1, 2 and 3 efforts of the USPACOM Joint Emergent Operational Need Statement (JEON), which will deliver an integrated Upper Tier (THAAD and Aegis BMD), and Lower Tier (PAC3 Missile Segment Enhancement (MSE) ballistic missile defense system that expands engagement options and increases coverage area. This is a base budget requirement.
+$33.700M Project MT05 BMDS Targets Program is required to fund an SM-3 IIA flight test, in FY19, to demonstrate a capability against threat target in support of homeland defense.
+$6.100M Project MT05 BMDS Targets Program is required for risk reduction for additional 20 GBIs, including addition of a non-intercept target for CTV-03 in FY20 and acceleration of software builds and component qualification prior to critical design review.
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             The increase in FY2019 from PB18 to PB19 reflects re-phasing of funding for events in the BMDS Integrated Master Test Plan.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$49.700 million is required to address emergency warfighting
readiness requirements to support USPACOM Joint Emergent Operational Need Statement (JEON), Aegis SM-3 Block IIA Missile Test, and risk reduction for
additional 20 GBIs, including addition of a non-intercept target for CTV-03 in FY20 and acceleration of software builds and component qualification prior to critical design review.

PB19 reflects approved out year Missile Defeat and Defense Enhancement (MDDE) tails.
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                     Project MC05 is the Defensive Cyber Operations Project established in this Program Element (PE) during PB 2018. Funds were previously reported in Project MT05 of this PE.
                     Defense Cyber Operations sustains Missile Defense Agency DoD Information Assurance Certification and Accreditation Program (DIACAP), Risk Management Framework Standards, Computer Network Defense Service Provider and Controls Validation Testing activities; analysis of validation results; risk assessments and reviews of proposed Program Manager/Information Assurance Manager (PM/IAM) Plans of Action and Milestones (POA&Ms) for MDA Ballistic Missile Defense Test program. It maintains the Certification and Accreditation (C&A) data repository, capturing the DIACAP documentation (artifacts, validation results, and Information Assurance Risk Assessment results, and Designated Approving Authority (DAA) accreditation decisions) and POA&M on all MDA information systems. This project supports the monitoring and tracking of Cybersecurity mitigations detailed in Information Technology security POA&Ms. Activities include preparation of C&A documentation and accreditation recommendations to the MDA Senior Information Assurance Officer/Certification Authority (CA) and DAA. Independent Verification and Validation (IV&V) team actions ensure the availability, integrity, authentication, confidentiality and non-repudiation of the MDA mission, test and administrative systems. Activities in the Project are necessary to comply with the Federal Information Security Management Act (FISMA).
                     
                         
                             Network / System Certification and Accreditation (C&A)
                             The Network/Systems Certification and Accreditation project sustains the MDA DoD Information Assurance Certification and Accreditation Program (DIACAP) and Controls Validation Testing (CVT) activities, analysis of validation results, risk assessments and reviews of proposed Program Manager/Information Assurance Manager (PM/IAM) Plans of Action and Milestones (POA&Ms) for MDA Command and Control Battle Management and Communications (C2BMC) mission systems. It maintains the Certification and Accreditation (C&A) data repository, capturing the DIACAP documentation (artifacts, validation results, and Information Assurance Risk Assessment results, and Designated Approving Authority [DAA] accreditation decisions) and POA&M on all MDA information systems.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     0.116
                                     0
                                
                            
                             
                                 
                                     0.251
                                     0
                                     - Conducted cyber security and information assurance engineering and architecture planning for Targets technology systems 
- Planned and tested the information assurance controls for Targets systems 
- Developed Technology Maturation Initiatives DoD Information Assurance Certification and Accreditation Program certification and accreditation packages
                                
                                 
                                     0.351
                                     0
                                
                                 
                                     0.351
                                     0
                                     - SEE ABOVE.
                                
                                 The increase in FY2019 from FY 2018 reflects re-phasing of cyber security being executed prior in MT05.
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                     The increase in FY2019 reflects adjustments due to re-phasing of events in the BMDS Integrated Master Test Plan and includes reduced contract spending for Mission Support Services in accordance with Department Service Requirement Review Board reductions through increased competition.
                     The mission of the MDA BMDS Targets program is to provide an economical and reliable inventory of targets that are representative of feasible future threats. These targets enable demonstration of the evolving layered missile defense system capability in operationally realistic scenarios. The BMDS Targets Program develops and acquires four target types across four target classes. The classes include:  Short Range Ballistic Missiles (SRBM), Medium Range Ballistic Missiles (MRBM), Intermediate Range Ballistic Missiles (IRBM), and Intercontinental Ballistic Missiles (ICBM). The target types (Type 1-4) designate the complexity of the target within its class. Type-1 targets are simple baseline configurations. Type-2 targets have increased capability or complexity. Type-3 targets have unique configurations. Type-4 targets are low-cost, subscale targets.

The BMDS Targets Program develops and provides Modified Ballistic Re-Entry Vehicles (MBRV) and Countermeasures that can be used across the spectrum of target types and classes. The BMDS Targets Program provides target digital models that enable MDA weapon system program offices to simulate end to end sensor and interceptor performance during pre-mission analysis. The BMDS Targets Program also provides maintenance, aging surveillance, refurbishment, and routine testing of government furnished equipment boosters and target components. 

The BMDS Targets Program carefully plans the year of execution to assure the best use of appropriated funds.  However, the BMDS Targets Program must be flexible in its execution of the program in order to respond to emerging real world threats or changes in the intelligence community estimates of when a threat will be deployed.  The Targets Program must also work with BMDS systems engineers on a continuing basis to align the targets program to the BMDS capabilities as reflected in MDA's Integrated Master Test Plan (IMTP).  The BMDS Targets Program makes every effort to reduce instability in contracts, production base and budget while managing in this dynamic work environment.

The BMDS Targets Program develops and builds targets and countermeasures at multiple locations including:  Courtland, AL; Orlando, FL; Huntsville, AL; and Chandler, AZ. Storage and maintenance facilities are also located throughout the country including:  Huntsville, AL; White Sands, NM; Ogden, UT; Tooele, UT; Cape Canaveral Air Force Station, FL, and Courtland, AL. 

The BMDS Targets Program consists of four major areas: Consumables, Program Planning and Operations, Resources, and Flight Test Execution.
                     
                         
                             Consumables - Short Range Ballistic Missiles (SRBM)
                             Consumables include SRBM target hardware development and manufacturing.

Target development includes non-recurring engineering, MBRVs, Countermeasures, and launch support equipment for BMDS flight testing. Target development provides air, sea, and ground launch capabilities to maximize flexibility in MDA test design. Development activities include requirements decomposition, design, modeling and simulation, qualification testing, and characterization. The BMDS Targets Program Office manages target configuration, component interface specifications, range integration, reliability, mission assurance, and costs. The BMDS Targets Program ensures target designs are producible, reliable, and affordable. 

Target manufacturing includes the build of targets and target components that are required to execute the BMDS IMTP. Manufacturing includes government furnished equipment and new component acquisition, assembly, and integration. Also included are target characterization, quality and mission assurance, transportation, and logistics support. The BMDS Targets Program delivers fully assembled and integrated targets to the BMDS Test Program.  Future revisions to the IMTP will likely affect target types and quantities noted in the Planned Accomplishments.

Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     22.956
                                     0
                                
                            
                             
                                 
                                     9.168
                                     0
                                     Decrease is due to the final efforts related to the ARAV-G targets.
Note: Because Aegis Readiness Assessment Vehicle (ARAV) targets are being used for additional programs beyond Aegis BMD, beginning in FY 2018, targets previously given the ARAV prefix will be renamed Short Range Ballistic Missile (SRBM) Type 4 (SRBM T4), with an identifier after the T4 to show specifically which type of target is being built.  For example, former ARAV-G type targets will now be known as SRBM T4-G targets.
-Short Range Ballistic Missile T4-G (SRBM T4-G) - continue manufacturing Ship Set 2 to support pre-ship readiness review and flight test in FY 2019
-Initiate competitive award for future low-cost targets
-Develop and manufacture additional SRBMs, MBRVs, and Countermeasures, as required by the BMDS IMTP
                                
                                 
                                     29.832
                                     0
                                
                                 
                                     29.832
                                     0
                                     -Short Range Ballistic Missile T4-G (SRBM T4-G) - deliver Ship Sets 1 and 2 to support pre-ship readiness reviews and flight tests in FY 2019
-SRBM T4-B - deliver Ship Set 25 to support a pre-ship readiness review and flight test in FY 2019; continue manufacture of Ship Set 26 to support a pre-ship readiness review in FY 2020
-Award contract and initiate development of future low-cost targets to include initiation of SRBM T4-B manufacture of Ship Sets 1, 2, and 3 to support pre-ship readiness reviews in FY 2022
-Develop and manufacture additional SRBMs, MBRVs, and Countermeasures, as required by the BMDS IMTP
                                
                                 Increase from FY 2018 to FY 2019 is due to the award and initial development efforts associated with the future low-cost targets contract.
                            
                        
                         
                             Consumables - Medium Range Ballistic Missiles (MRBM)
                             MRBM target hardware development and manufacturing is consistent with the Description found in the Consumables-SRBM section.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     130.547
                                     0
                                
                            
                             
                                 
                                     99.952
                                     0
                                     Decrease is due to reduced non-recurring engineering efforts for the MRBM T1/T2 and the MRBM T3C2 targets.
-MRBM Type 3 Configuration 2 (MRBM T3C2) - continue non-recurring engineering design and development of MRBM T3C2; continue manufacturing of Ship Set 5 and 6 for delivery in FY 2018 (Ship Set 5) and FY 2019 (Ship Set 6) and flight tests in FY 2019  
-MBRV-7 - continue recurring engineering efforts; deliver MBRV-7 front section to support MRBM T1/T2 Ship Set 3; continue manufacturing MBRV-7 front sections to support MRBM T1/T2 Ship Sets 4-6
-MRBM T1/T2 - continue non-recurring engineering efforts; continue manufacturing Ship Set 1 to support first target acceptance review and pre-ship readiness review in FY 2019; continue manufacturing of Ship Sets 2-6 to support pre-ship readiness reviews in FY 2019 (Ship Set 2), FY 2021 (Ship Set 3), FY 2022 (Ship Set 4), and FY 2023 (Ship Sets 5 and 6)
-Competitively award effort for MRBM Countermeasure development and build.
-Competitively award effort for MRBM Re-Entry Vehicle development and build.
-Develop and manufacture additional MRBMs, Re-Entry Vehicles, and Countermeasures, as required by the BMDS IMTP
                                
                                 
                                     107.888
                                     0
                                
                                 
                                     107.888
                                     0
                                     -MRBM Type 3 Configuration 2 (MRBM T3C2) - deliver Ship Set 6 to support a flight test in FY 2019, continue manufacture of Ship Set 7 to support a pre-ship readiness review and flight test in FY 2021
-MBRV-7 - continue recurring engineering efforts; deliver MBRV-7 front section to support MRBM T1/T2 Ship Set 4; continue manufacturing MBRV-7 front sections to support MRBM T1/T2 Ship Sets 5 and 6
-MRBM T1/T2 - complete non-recurring engineering efforts; deliver Ship Set 1 to support first target acceptance review and pre-ship readiness review in FY 2019; continue manufacturing of Ship Sets 2-4 to support pre-ship readiness reviews in FY 2022 (Ship Set 2) and FY 2023 (Ship Sets 3 and 4)
-MRBM T4 - continue manufacture of Ship Sets 5-7 to support flight tests in FY 2021; initiate manufacture of Ship Set 8 to support a pre-ship readiness review in FY 2021
-Continue non-recurring engineering efforts for the MRBM Re-Entry Vehicle development and build
-Develop and manufacture additional MRBMs, Re-Entry Vehicles, and Countermeasures, as required by the BMDS IMTP
                                
                                 N/A
                            
                        
                         
                             Consumables - Intermediate Range Ballistic Missiles (IRBM)
                             IRBM target hardware development and manufacturing is consistent with the Description found in the Consumables-SRBM section.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     121.986
                                     0
                                
                            
                             
                                 
                                     74.659
                                     0
                                     Decrease is due to major hardware purchases being completed in FY 2017.
-IRBM T1/T2 - deliver Ship Sets 6 and 7 to support flight tests in FY 2018; deliver Ship Sets 8 and 9 to support flight tests in FY 2019; continue manufacturing and integration of Ship Sets 10-16 to support pre-ship readiness reviews in FY 2020 (Ship Sets 10 and 11), FY 2021 (Ship Sets 12), FY 2022 (Ship Sets 13 and 14), and FY 2023 (Ship Sets 15 and 16)
-MBRV-8 - deliver Ship Sets 4 and 5 to support flight tests in FY 2018; deliver Ship Sets 6 and 7 to support flight tests in FY 2019; perform additional characterization on the MBRV-8
-Competitively award effort for IRBM Countermeasures
-Competitively award effort for IRBM aeroshells
-Initiate build of an additional, non-intercept target for the Ground Based Midcourse CTV-03 test in FY 2020
-Develop and manufacture additional IRBMs, Re-Entry Vehicles, and Countermeasures, as required by the BMDS IMTP
                                
                                 
                                     124.346
                                     0
                                
                                 
                                     124.346
                                     0
                                     -IRBM T1/T2 - continue manufacturing and integration of Ship Sets 10-18 to support pre-ship readiness reviews in FY 2019 (Ship Set 10), FY 2020 (Ship Set 11), FY 2021 (Ship Sets 12 and 13), FY 2022 (Ship Sets 14 and 15), and FY 2023 (Ship Sets 16, 17 and 18)
-MBRV-8 - perform additional characterization on the MBRV-8
-Initiate development efforts on the competitively awarded IRBM Countermeasures contract
-Continue build of an additional, non-intercept target for the Ground Based Midcourse CTV-03 test in FY 2020
-Develop and manufacture additional IRBMs, Re-Entry Vehicles, and Countermeasures, as required by the BMDS IMTP
                                
                                 Increase from FY 2018 to FY 2019 reflects addition of countermeasures development efforts and final hardware purchases for IRBM T1/T2 Ship Sets 13-16.
                            
                        
                         
                             Consumables - Intercontinental Ballistic Missiles (ICBM)
                             ICBM target hardware development and manufacturing is consistent with the Description found in the Consumables-SRBM section.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     57.414
                                     0
                                
                            
                             
                                 
                                     86.543
                                     0
                                     Increase is due to additional funds added to provide Aegis an ICBM target
-ICBM T1/T2 - continue manufacturing Ship Set 3, 4, and 5 to support pre-ship readiness reviews in FY 2021 (Ship Set 3), FY 2022 (Ship Set 4), and FY 2023 (Ship Set 5)
-MBRV-8 - continue performing characterization on the MBRV-8
-Continue integration of the ICBM Ground Test Missile used as a pathfinder for the Concept of Operations 
-Competitively award ICBM T2CU effort
-Initiate efforts to provide an ICBM target for an Aegis SM-3 Block IIA Missile Test
-Develop and manufacture additional ICBMs, Re-Entry Vehicles, and Countermeasures, as required by the BMDS IMTP
                                
                                 
                                     86.069
                                     0
                                
                                 
                                     86.069
                                     0
                                     -ICBM T1/T2 - continue manufacturing Ship Set 3, 4, and 5 to support pre-ship readiness reviews in FY 2020 (Ship Set 3), FY 2021 (Ship Set 4), and FY 2022 (Ship Set 5)
-MBRV-8 - continue performing characterization on the MBRV-8
-Continue efforts to provide an ICBM target for an Aegis SM-3 Block IIA Missile Test
-Develop and manufacture additional ICBMs, Re-Entry Vehicles, and Countermeasures, as required by the BMDS IMTP
                                
                                 N/A
                            
                        
                         
                             Consumables - Joint Emergent Operational Need Statement (JEON)
                             Target development and build to support Phase 1, 2 and 3 efforts of the USPACOM Joint Emergent
Operational Need Statement (JEON), which will deliver an integrated Upper Tier (THAAD and Aegis BMD), and Lower Tier (PAC3 Missile Segment Enhancement -MSE) ballistic missile defense system that expands engagement options and increases coverage area.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     9.900
                                     0
                                     -Initiate Phase 1, 2 and 3 efforts in support of USPACOM Joint Emergent Operational Need Statement (JEON) to include initial funds for launch vehicle and re-entry vehicle buys
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 N/A
                            
                        
                         
                             Program Planning & Operations
                             Program Planning and Operations provides for government management of the Targets program. Included in this effort is program and business management, program administration, technical and testing oversight, verification of hardware and software development, government manpower and infrastructure to develop, test and sustain the BMDS Targets Program Office system and components.  Other Government Agency and Federally Funded Research and Development Research Centers are used for highly specialized skill sets not available internal to Targets for specific time periods.  Specific yearly accomplishments include the following:
-Provide technical and business management support activities, financial management, cost and schedule performance analysis cost estimation and analysis, and integration activities 
-Provide program oversight, subcontract management, quality assurance, verification of hardware and software development, and technical and testing oversight 
-Ensure Targets and Countermeasures program compliance with internal and external direction, policies, and regulations 
-Conduct Internal Program Plans that align with the MDA approved IMTP
-Provide program and technical management of target launch operations activities to include oversight of mission planning, range coordination, and mission requirements

Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     67.373
                                     0
                                
                            
                             
                                 
                                     68.111
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     64.922
                                     0
                                
                                 
                                     64.922
                                     0
                                     - SEE ABOVE.
                                
                                 Decrease from FY 2018 to FY 2019 reflects efficiencies realized in MDA support contracting and reduced reliance on other Government agency civilian support.
                            
                        
                         
                             Resources
                             BMDS Target Resources consist of two sub-elements:  Systems Engineering/Program Management and Logistics. 

Systems Engineering/Program Management provides technical direction to meet Target Program requirements while balancing cost, schedule, performance, and risk. It conducts functional requirements allocation to product lines, defines product line specifications/interfaces, performs configuration and data management, and follows guidelines for design reviews. It performs target system analysis to verify system performance, defines target program baselines, controls flight test configurations, and conducts pre and post-flight analysis. It identifies treaty and environmental issues and develops plans for issue resolution. It provides Quality, Safety, and Mission Assurance operations to ensure compliance with Missile Defense Agency requirements for design, test, manufacturing, quality, safety and reliability to ensure high quality products are delivered for test events.  It also includes Single Stimulation Framework (SSF)/Objective Simulation Framework (OSF) compatible Modeling and Simulation execution and improvements to evolve TC Modeling and Simulation capability; trajectory analyses; signature analyses and characterization; studies to assess alternative target and platform solutions; assessments of risk management; and design approval of government furnished equipment.  Specific Systems Engineering Planned Accomplishments include:
-Continue Program Management and Business Operations for target components to provide a framework for overall management of the Targets program 
-Continue providing classified network connections to Other Government Agencies (OGAs) so their subject matter experts can be used to support Target requirements 
-Continue analyses of future target Launch Vehicles, Re-Entry Vehicles, and launch platforms to ensure they are threat representative and that the Agency is making use of available technology in our future designs 
-Continue performing Pedigree Reviews to ensure high probability of mission success 
-Continue information technology and classified network support to ensure sensitive target information is not compromised 
-Continue Software Independent Verification and Validation (IV&V) to provide risk reduction of flight missions for target systems under development, including the Intermediate Range Ballistic Missile (IRBM) and  Modified Ballistic Re-Entry Vehicle-5 (MBRV-5)

BMDS Targets Program Logistics support provides target storage, aging surveillance, and transportation of TC hardware in support of BMDS testing. Also included are integrated logistics support for facilities, inventory maintenance, spare parts, aging surveillance, disposal, special testing for rocket motor propellants, and other hazardous material handling. This task manages and oversees accountability of all government furnished equipment and contractor acquired property. Logistics also provides common support equipment for launch vehicles, MBRVs, countermeasures, and all up integrated target rounds. It also supports launch site activations through the transportation of support equipment to various test sites.  Specific Targets Logistics Planned Accomplishments include:
-Continue Multi-Class Inventory storage, aging surveillance, maintenance of existing assets, and transportation support that ensured availability of Modified Ballistic Re-entry Vehicles and ground support equipment
-Conduct disposal actions of inert assets

Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     57.836
                                     0
                                
                            
                             
                                 
                                     56.245
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     51.239
                                     0
                                
                                 
                                     51.239
                                     0
                                     - SEE ABOVE.
                                
                                 Decrease from FY 2018 to FY 2019 reflects efficiencies realized from streamlining prime contractor systems engineering, program management and logistics efforts.
                            
                        
                         
                             Flight Test Execution
                             Flight Test Execution is performed by the Target Launch Operations group.  This group conducts target mission planning, coordinates target range and mission requirements, and provides target technical information to the Missile Defense Agency`s General Counsel to support treaty approvals. The Target Launch Operations Group is the primary link between the target developer and the Ballistic Missile Defense System test community, incorporating target system constraints into the BMDS mission countdown and launch constraints.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     38.618
                                     0
                                
                            
                             
                                 
                                     37.079
                                     0
                                     Decrease is due to fewer flight tests in the Agency's Integrated Master Test Plan for FY 2018.
-Conduct final target integration with the test range and accomplish launch operations of an ICBM target in support of Ground-Based Midcourse Defense (GMD) Initial Operational Test and Evaluation (IOT&E) demonstrating a salvo (2) engagement firing two 3-stage C1 Heritage Ground Based Interceptors with CE-I and CE-I Exo-atmospheric Kill Vehicles (EKV)
-Conduct final target integration with the test range and accomplish launch operations of an IRBM target in support of an Aegis BMD Baseline 9.C2 SM-3 Blk IIA Engage on Remote (AN/TPY-2 Forward Based Mode)
-Conduct final target integration with the test range and accomplish launch operations of two IRBM targets in support of an operational engagement using European Phased Adaptive Approach (EPAA) Phase 3 architecture
-Conduct initial planning and final target integration with the test range and forward staging area in support of Two IRBM targets and one MRBM target in support of a BMDS Integrated Operational Test engagement using regional/theater architecture
-Conduct final target integration with the test range and accomplish launch operations of Short Range Ballistic Missile (SRBM) target in support of Aegis BMD SM-6 Dual II  (simultaneous engagement with AAW)
                                
                                 
                                     36.741
                                     0
                                
                                 
                                     36.741
                                     0
                                     -Conduct final target integration with the test range and launch operations of a Medium Range Ballistic Missile target in support of Aegis BMD BL 9.C2 Software demonstrating a salvo engagement (2) firing two SM-6 Dual II
-Conduct final target integration with the test range and Forward Staging Area to accomplish launch operations of two Intermediate Range Ballistic Missile targets and one Medium Range Ballistic Missile target in support of an operational engagement using a Regional / Theater BMDS Architecture (Aegis / THAAD / PATRIOT)
-Conduct final target integration with the test range and launch operations of a Medium Range Ballistic Missile target in support of Aegis BMD BL 9.C2 Software demonstrating a salvo engagement (2) firing two SM-6 Dual II
-Conduct final target integration with the test range and launch operations of two Short Range Ballistic Missile targets in support of Aegis BMD BL 9.C2 Software demonstrating a salvo engagement (2) Missile Segment Enhancement firing four SM-6 Dual II
-Conduct final target integration with the test range and launch operations of a Medium Range Ballistic Missile target in support of Aegis BMD 4.0.3 BL 9.C1 Software demonstrating SM-SM-3 Blk 1B Launch on Remote (Reaper)
-Conduct final target integration with the test range and Forward Staging Area to accomplish launch operations of a Medium Range Ballistic Missile target in support of Aegis BMD BL 9.C2 Software data collection
-Conduct final target integration with the test range and Forward Staging Area to accomplish launch operations of a Medium Range Ballistic Missile target in support of Upgraded Early Warning Radar Cape Cod sensor tracking test
                                
                                 N/A
                            
                        
                    
                     The MDA BMDS Targets Program provides for the development and purchase of ballistic missile targets and countermeasures for the BMDS in support of the MDA's flight test program. The BMDS Targets Program requirements are derived from the BMDS Integrated Master Test Plan (IMTP). 

The BMDS Targets and Countermeasures Program Acquisition Strategy is based on three premises.  The first is to utilize existing capabilities.  The second is to initiate new development if there is no existing capability using firm-fixed price contracts with incentive fee based on cost, schedule and performance.  The third premise is to use cost reimbursable contracts with incentive fee based on cost, schedule, and performance for new development that has high-risk.

MDA BMDS Targets Program competitively awarded a prime contract to Orbital Sciences Corporation air-launched IRBM targets. This award included two follow-on options; one for eight IRBM targets (exercised) and another for one to six IRBM targets.

MDA BMDS Targets Program conducted a limited competition and awarded a contract modification to Orbital Sciences Corporation for development of ICBM targets.  This award included two ICBM Stage Zero Kits to be used with an existing air-launched IRBM target. 

The United States Air Force transferred the L-3 Communications/Coleman Aerospace Corporation contract for one air-launched medium range ballistic missile and one air-launched short range ballistic missile to MDA in FY 2013.

MDA BMDS Targets Program competitively awarded a prime contract to L-3 Communications/Coleman Aerospace Corporation to provide 6 MRBM targets. This award includes one follow-on option, for up to twelve additional MRBM targets.

The Short Range Ballistic Missile T4 (SRBM T4) and Medium Range Ballistic Missile T4 (MRBM T4) (previously called the Aegis Readiness Assessment Vehicles (ARAVs)) target efforts are managed by MDA BMDS Targets Program and the Naval Surface Warfare Center Port Hueneme Division White Sands (NSWC PHD WS). NSWC PHD WS has unique sounding rocket expertise and access to existing contracts managed by White Sands Missile Range that makes this a beneficial relationship for both parties. MDA BMDS Targets Program provides targets funding via Military Interdepartmental Purchase Orders that NSWC PHD WS expends on its hardware development and engineering contracts. 

MDA BMDS Targets Program is currently in various stages of planning or execution for procurement of ballistic missile targets by range class: SRBM, MRBM, IRBM, and ICBM. These targets will be procured using a Target Performance Specification to support flight test requirements as identified in the IMTP. Each target class will be solicited, evaluated, and competitively awarded independently in IMTP ''need date'' priority order.
                     N/A
                
                 
                     N/A
                     
                         
                             Product Development
                             N/A
                             
                                 
                                     Consumables - Short Range Ballistic Missiles (SRBM) - 1
                                     C
                                     CPAF
                                     L3 Communications/Coleman Aerospace
                                     Orlando, FL
                                     
                                         30.257
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Short Range Ballistic Missiles (SRBM) - 10
                                     C
                                     CPAF
                                     Northrop Grumman Space and Mission Systems, Corporation
                                     Huntsville, AL
                                     
                                         0.000
                                         
                                             4.031
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Short Range Ballistic Missiles (SRBM) - 2
                                     MIPR
                                     Naval Surface Warfare Center, Port Hueneme
                                     Port Hueneme, CA
                                     
                                         56.099
                                         
                                             11.899
                                             2016-11
                                        
                                         
                                             5.316
                                             2017-11
                                        
                                         
                                             7.682
                                        
                                         
                                             7.682
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Short Range Ballistic Missiles (SRBM) - 6
                                     C
                                     CPAF
                                     Juno Target
                                     TBD
                                     
                                         2.750
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         2.750
                                         0.000
                                    
                                
                                 
                                     Consumables - Short Range Ballistic Missiles (SRBM) - 7
                                     C
                                     CPAF
                                     Lockheed Martin Space Systems Company
                                     Courtland, AL
                                     
                                         20.965
                                         
                                             0.000
                                        
                                         
                                             1.014
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         21.979
                                         20.965
                                    
                                
                                 
                                     Consumables - Short Range Ballistic Missiles (SRBM) - 8
                                     C
                                     CPAF
                                     Future Low Cost Target
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             2.838
                                             2018-03
                                        
                                         
                                             21.760
                                        
                                         
                                             21.760
                                             2019-03
                                        
                                         0.000
                                         24.598
                                         4.192
                                    
                                
                                 
                                     Consumables - Short Range Ballistic Missiles (SRBM) - 9
                                     FFRDC
                                     Johns Hopkins University Applied Physics Laboratory
                                     Laurel, MD
                                     
                                         0.000
                                         
                                             7.026
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.390
                                        
                                         
                                             0.390
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Medium Range Ballistic Missiles (MRBM) - 1
                                     C
                                     CPAF
                                     Lockheed Martin Space Systems Company
                                     Courtland, AL
                                     
                                         417.747
                                         
                                             33.355
                                             2016-11
                                        
                                         
                                             22.879
                                             2017-11
                                        
                                         
                                             0.893
                                        
                                         
                                             0.893
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Medium Range Ballistic Missiles (MRBM) - 10
                                     C
                                     CPAF
                                     Orbital Sciences Corporation
                                     Chandler, AZ
                                     
                                         0.000
                                         
                                             38.497
                                             2017-02
                                        
                                         
                                             22.517
                                             2017-11
                                        
                                         
                                             38.096
                                        
                                         
                                             38.096
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Medium Range Ballistic Missiles (MRBM) - 11
                                     MIPR
                                     Naval Surface Warfare Center
                                     Crane, IN
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.278
                                             2017-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Medium Range Ballistic Missiles (MRBM) - 12
                                     C
                                     CPAF
                                     Future MRBM Countermeasures
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             11.099
                                             2018-06
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Medium Range Ballistic Missiles (MRBM) - 13
                                     C
                                     CPAF
                                     Future MRBM RFP
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             10.367
                                             2018-06
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Medium Range Ballistic Missiles (MRBM) - 14
                                     C
                                     CPAF
                                     Future MRBM RV RFP
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             13.300
                                             2018-03
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Medium Range Ballistic Missiles (MRBM) - 15
                                     FFRDC
                                     Applied Physics Lab/Johns Hopkins University
                                     Laurel, MD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             4.658
                                        
                                         
                                             4.658
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Medium Range Ballistic Missiles (MRBM) - 16
                                     MIPR
                                     Naval Surface Warfare Center
                                     Port Hueneme, CA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             5.495
                                        
                                         
                                             5.495
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Medium Range Ballistic Missiles (MRBM) - 17
                                     MIPR
                                     Space and Missile Systems Center
                                     Albuquerque, NM
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             5.750
                                        
                                         
                                             5.750
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Medium Range Ballistic Missiles (MRBM) - 18
                                     MIPR
                                     Yuma Proving Grounds
                                     Yuma, AZ
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.070
                                        
                                         
                                             0.070
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Medium Range Ballistic Missiles (MRBM) - 2
                                     C
                                     CPAF
                                     L3 Communications/Coleman Aerospace
                                     Orlando, FL
                                     
                                         177.137
                                         
                                             58.321
                                             2016-11
                                        
                                         
                                             19.397
                                             2017-11
                                        
                                         
                                             39.939
                                        
                                         
                                             39.939
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Medium Range Ballistic Missiles (MRBM) - 3
                                     MIPR
                                     Naval Surface Warfare Center, Dahlgren Division
                                     Dahlgren, VA
                                     
                                         0.481
                                         
                                             0.058
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Medium Range Ballistic Missiles (MRBM) - 5
                                     MIPR
                                     White Sands Missile Range
                                     White Sands, NM
                                     
                                         0.396
                                         
                                             0.184
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Medium Range Ballistic Missiles (MRBM) - 6
                                     MIPR
                                     Pacific Missile Range Facility
                                     Barking Sands, HI
                                     
                                         0.217
                                         
                                             0.101
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Medium Range Ballistic Missiles (MRBM) - 7
                                     MIPR
                                     Space and Missile Defense Command
                                     Huntsville, AL
                                     
                                         1.818
                                         
                                             0.000
                                        
                                         
                                             0.115
                                             2017-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.933
                                         0.000
                                    
                                
                                 
                                     Consumables - Medium Range Ballistic Missiles (MRBM) - 8
                                     C
                                     CPAF
                                     Future Subscale MRBM RFP
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             12.911
                                        
                                         
                                             12.911
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Medium Range Ballistic Missiles (MRBM) - 9
                                     MIPR
                                     Defense Information Systems Agency
                                     Fort Meade, MD
                                     
                                         0.000
                                         
                                             0.031
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.076
                                        
                                         
                                             0.076
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intermediate Range Ballistic Missiles (IRBM) - 1
                                     C
                                     CPAF
                                     Orbital Sciences Corporation
                                     Chandler, AZ
                                     
                                         423.994
                                         
                                             88.101
                                             2016-11
                                        
                                         
                                             44.884
                                             2017-11
                                        
                                         
                                             96.797
                                        
                                         
                                             96.797
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intermediate Range Ballistic Missiles (IRBM) - 10
                                     C
                                     CPFF
                                     Orbital/Alliant Techsystems
                                     Magna, UT
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             3.842
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intermediate Range Ballistic Missiles (IRBM) - 11
                                     MIPR
                                     Defense Finance and Accounting Services
                                     Indianapolis, IN
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.341
                                             2017-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intermediate Range Ballistic Missiles (IRBM) - 12
                                     MIPR
                                     Naval Air Weapons Station
                                     China Lake, CA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.759
                                             2017-12
                                        
                                         
                                             0.082
                                        
                                         
                                             0.082
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intermediate Range Ballistic Missiles (IRBM) - 13
                                     MIPR
                                     Redstone Garrison
                                     Huntsville, AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.040
                                             2017-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intermediate Range Ballistic Missiles (IRBM) - 14
                                     MIPR
                                     Air Force Research Laboratory
                                     Wright Patterson AFB, OH
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.055
                                             2017-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intermediate Range Ballistic Missiles (IRBM) - 15
                                     FFRDC
                                     Sandia National Laboratories
                                     Albuquerque, NM
                                     
                                         0.000
                                         
                                             1.786
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             13.674
                                        
                                         
                                             13.674
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intermediate Range Ballistic Missiles (IRBM) - 16
                                     FFRDC
                                     Georgia Tech Research Institute
                                     Atlanta, GA
                                     
                                         0.000
                                         
                                             1.923
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             9.933
                                        
                                         
                                             9.933
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intermediate Range Ballistic Missiles (IRBM) - 17
                                     MIPR
                                     Naval Surface Warfare Center
                                     Dahlgren, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.026
                                        
                                         
                                             0.026
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intermediate Range Ballistic Missiles (IRBM) - 4
                                     C
                                     CPAF
                                     Lockheed Martin Space Systems Company
                                     Courtland, AL
                                     
                                         27.417
                                         
                                             29.723
                                             2016-11
                                        
                                         
                                             1.951
                                             2017-11
                                        
                                         
                                             3.834
                                        
                                         
                                             3.834
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intermediate Range Ballistic Missiles (IRBM) - 5
                                     C
                                     CPAF
                                     Lockheed Martin Space Systems Company
                                     United Kingdom
                                     
                                         0.000
                                         
                                             0.417
                                             2016-11
                                        
                                         
                                             0.882
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intermediate Range Ballistic Missiles (IRBM) - 6
                                     C
                                     CPAF
                                     Countermeasures RFP
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             8.108
                                             2018-06
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intermediate Range Ballistic Missiles (IRBM) - 7
                                     C
                                     CPAF
                                     MBRV-8 Characterization RFP
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             9.018
                                             2018-07
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intermediate Range Ballistic Missiles (IRBM) - 8
                                     MIPR
                                     US Army Garrison - Natick
                                     Natick, MA
                                     
                                         0.000
                                         
                                             0.036
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intermediate Range Ballistic Missiles (IRBM) - 9
                                     C
                                     CPAF
                                     Future MBRV RFP
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             4.779
                                             2018-07
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intercontinental Ballistic Missiles (ICBM) - 1
                                     C
                                     CPAF
                                     Orbital Sciences Corporation
                                     Chandler, AZ
                                     
                                         163.712
                                         
                                             22.823
                                             2016-11
                                        
                                         
                                             55.502
                                             2017-11
                                        
                                         
                                             85.960
                                        
                                         
                                             85.960
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intercontinental Ballistic Missiles (ICBM) - 10
                                     C
                                     CPAF
                                     Lockheed Martin Space Systems Company
                                     Courtland, AL
                                     
                                         0.000
                                         
                                             10.848
                                             2016-11
                                        
                                         
                                             4.306
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intercontinental Ballistic Missiles (ICBM) - 11
                                     FFRDC
                                     Massachusetts Institute of Technology, Lincoln Labs
                                     Lexington, MA
                                     
                                         0.000
                                         
                                             10.172
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intercontinental Ballistic Missiles (ICBM) - 12
                                     C
                                     CPAF
                                     MBRV-X RFP
                                     TBD
                                     
                                         0.000
                                         
                                             9.690
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intercontinental Ballistic Missiles (ICBM) - 13
                                     C
                                     CPAF
                                     Lockheed Martin Space Systems Company
                                     United Kingdom
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             3.363
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intercontinental Ballistic Missiles (ICBM) - 14
                                     MIPR
                                     Air Force Research Laboratory
                                     Wright Patterson AFB, OH
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.055
                                             2017-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intercontinental Ballistic Missiles (ICBM) - 15
                                     C
                                     CPAF
                                     ICBM T3C2 RFP
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             14.223
                                             2018-06
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intercontinental Ballistic Missiles (ICBM) - 16
                                     C
                                     CPAF
                                     Future MBRV RFP
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             9.018
                                             2018-07
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intercontinental Ballistic Missiles (ICBM) - 2
                                     C
                                     CPFF
                                     Alliant Techsystems
                                     Magna, UT
                                     
                                         7.459
                                         
                                             3.801
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intercontinental Ballistic Missiles (ICBM) - 3
                                     MIPR
                                     Defense Financial and Accounting Service
                                     Indianapolis, IN
                                     
                                         2.656
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         2.656
                                         0.000
                                    
                                
                                 
                                     Consumables - Intercontinental Ballistic Missiles (ICBM) - 4
                                     MIPR
                                     Naval Air Weapons Station
                                     China Lake, CA
                                     
                                         0.525
                                         
                                             0.080
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.083
                                        
                                         
                                             0.083
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Consumables - Intercontinental Ballistic Missiles (ICBM) - 5
                                     MIPR
                                     Naval Surface Warfare Center, Dahlgren Division
                                     Dahlgren, VA
                                     
                                         0.071
                                         
                                             0.000
                                        
                                         
                                             0.076
                                             2017-12
                                        
                                         
                                             0.026
                                        
                                         
                                             0.026
                                             2018-12
                                        
                                         0.000
                                         0.173
                                         0.000
                                    
                                
                                 
                                     Consumables - Intercontinental Ballistic Missiles (ICBM) - 6
                                     MIPR
                                     Pacific Missile Range Facility
                                     Barking Sands, HI
                                     
                                         0.107
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.107
                                         0.000
                                    
                                
                                 
                                     Consumables - Intercontinental Ballistic Missiles (ICBM) - 7
                                     MIPR
                                     Redstone Garrison
                                     Huntsville, AL
                                     
                                         0.040
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.040
                                         0.000
                                    
                                
                                 
                                     Consumables - Intercontinental Ballistic Missiles (ICBM) - 8
                                     MIPR
                                     Reagan Test Site
                                     Kwajalein Atoll
                                     
                                         2.836
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         2.836
                                         0.000
                                    
                                
                                 
                                     Consumables - Joint Emergent Operational Need Statement (JEON) - 1
                                     C
                                     CPAF
                                     L3 Communications/Coleman Aerospace
                                     Orlando, FL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             9.900
                                             2017-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         9.900
                                         0.000
                                    
                                
                                 
                                     Program Planning & Operations - Program Planning and Operations - 1
                                     C
                                     CPAF
                                     Targets TEAMS Support
                                     Huntsville, AL
                                     
                                         152.127
                                         
                                             34.579
                                             2016-11
                                        
                                         
                                             35.948
                                             2017-11
                                        
                                         
                                             35.117
                                        
                                         
                                             35.117
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Planning & Operations - Program Planning and Operations - 10
                                     MIPR
                                     Missile Defense Agency
                                     Huntsville, AL
                                     
                                         114.778
                                         
                                             28.688
                                             2016-10
                                        
                                         
                                             29.992
                                             2017-10
                                        
                                         
                                             27.601
                                        
                                         
                                             27.601
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Planning & Operations - Program Planning and Operations - 12
                                     C
                                     FFP
                                     Network Management Resources
                                     Chantilly, VA
                                     
                                         1.983
                                         
                                             0.866
                                             2016-11
                                        
                                         
                                             0.133
                                             2017-11
                                        
                                         
                                             0.137
                                        
                                         
                                             0.137
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Planning & Operations - Program Planning and Operations - 13
                                     MIPR
                                     Naval Surface Warfare Center
                                     Crane, IN
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.273
                                             2017-11
                                        
                                         
                                             0.302
                                        
                                         
                                             0.302
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Planning & Operations - Program Planning and Operations - 14
                                     FFRDC
                                     Mitre Corporation
                                     Huntsville, AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.320
                                        
                                         
                                             0.320
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Planning & Operations - Program Planning and Operations - 6
                                     FFRDC
                                     Johns Hopkins University, Applied Physics Lab
                                     Baltimore, MD
                                     
                                         2.359
                                         
                                             0.586
                                             2016-11
                                        
                                         
                                             1.118
                                             2017-12
                                        
                                         
                                             1.022
                                        
                                         
                                             1.022
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Planning & Operations - Program Planning and Operations - 7
                                     MIPR
                                     US Army Aviation & Missile Command
                                     Huntsville, AL
                                     
                                         5.275
                                         
                                             0.000
                                        
                                         
                                             0.406
                                             2017-11
                                        
                                         
                                             0.423
                                        
                                         
                                             0.423
                                             2018-11
                                        
                                         0.000
                                         6.104
                                         0.000
                                    
                                
                                 
                                     Program Planning & Operations - Program Planning and Operations - 8
                                     MIPR
                                     Aviation & Missile Research, Dev & Eng Center
                                     Huntsville, AL
                                     
                                         6.289
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         6.289
                                         0.000
                                    
                                
                                 
                                     Program Planning & Operations - Program Planning and Operations - 9
                                     MIPR
                                     US Air Force Space & Missile Systems Center (SMC)
                                     Albuquerque, NM
                                     
                                         3.593
                                         
                                             2.654
                                             2016-11
                                        
                                         
                                             0.241
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources -  Resources/Logistics - 37
                                     FFRDC
                                     Aerospace Corporation
                                     El Segundo, CA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.967
                                             2017-11
                                        
                                         
                                             3.525
                                        
                                         
                                             3.525
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources -  Resources/Logistics - 38
                                     MIPR
                                     Redstone Test Center
                                     Huntsville, AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.510
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources -  Resources/Logistics - 39
                                     MIPR
                                     Defense Information Systems Agency
                                     Fort Meade, MD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.082
                                             2017-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources -  Resources/Logistics - 40
                                     MIPR
                                     Army Information Management Command
                                     San Antonio, TX
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.620
                                             2017-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources -  Resources/Logistics - 41
                                     MIPR
                                     Marshall Space Flight Center
                                     Huntsville, AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.010
                                             2017-12
                                        
                                         
                                             0.011
                                        
                                         
                                             0.011
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources -  Resources/Logistics - 42
                                     MIPR
                                     Dugway Proving Ground
                                     Dugway, UT
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.004
                                             2017-12
                                        
                                         
                                             0.012
                                        
                                         
                                             0.012
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources - TBD
                                     TBD
                                     Future ILS/Systems Engineering Support
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             25.374
                                        
                                         
                                             25.374
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 1
                                     C
                                     CPAF
                                     Lockheed Martin Space Systems Company
                                     Courtland, AL
                                     
                                         36.281
                                         
                                             7.861
                                             2016-11
                                        
                                         
                                             6.774
                                             2017-11
                                        
                                         
                                             0.266
                                        
                                         
                                             0.266
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 11
                                     MIPR
                                     Naval Surface Warfare Center
                                     Crane, IN
                                     
                                         3.806
                                         
                                             0.000
                                        
                                         
                                             0.040
                                             2017-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 12
                                     MIPR
                                     Redstone Arsenal Garrison
                                     Huntsville, AL
                                     
                                         3.221
                                         
                                             0.040
                                             2016-11
                                        
                                         
                                             0.011
                                             2017-11
                                        
                                         
                                             0.012
                                        
                                         
                                             0.012
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 16
                                     MIPR
                                     US Property & Fiscal Office for Arizona
                                     Phoenix, AZ
                                     
                                         6.994
                                         
                                             0.000
                                        
                                         
                                             1.963
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 17
                                     MIPR
                                     US Army White Sands Missile Range
                                     White Sands, NM
                                     
                                         0.538
                                         
                                             0.518
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 18
                                     MIPR
                                     Defense Finance & Accounting Service
                                     Indianapolis, IN
                                     
                                         2.727
                                         
                                             0.323
                                             2016-11
                                        
                                         
                                             0.641
                                             2017-11
                                        
                                         
                                             0.144
                                        
                                         
                                             0.144
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 2
                                     C
                                     CPFF
                                     Orbital/Alliant Techsystems
                                     Magna, UT
                                     
                                         0.790
                                         
                                             0.255
                                             2016-11
                                        
                                         
                                             0.982
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 21
                                     MIPR
                                     US Air Force Space & Missile Systems Center (SMC)
                                     Albuquerque, NM
                                     
                                         17.790
                                         
                                             3.813
                                             2016-11
                                        
                                         
                                             2.474
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 23
                                     C
                                     FFP
                                     Venturi Aerospace
                                     Huntsville, AL
                                     
                                         2.115
                                         
                                             0.026
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 24
                                     C
                                     FFP
                                     TASC, Inc.
                                     Albuquerque, NM
                                     
                                         7.167
                                         
                                             0.767
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 25
                                     MIPR
                                     Tooele Army Depot
                                     Tooele, UT
                                     
                                         1.122
                                         
                                             0.049
                                             2016-11
                                        
                                         
                                             0.446
                                             2017-12
                                        
                                         
                                             0.487
                                        
                                         
                                             0.487
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 3
                                     C
                                     FFP
                                     Aerojet Corporation
                                     Albuquerque, NM
                                     
                                         0.843
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 34
                                     C
                                     CPFF
                                     Inuteq, Corp.
                                     Beltsville, MD
                                     
                                         1.521
                                         
                                             0.755
                                             2016-11
                                        
                                         
                                             0.791
                                             2017-11
                                        
                                         
                                             0.809
                                        
                                         
                                             0.809
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 35
                                     MIPR
                                     Space and Naval Warfare Systems Command
                                     San Diego, CA
                                     
                                         0.000
                                         
                                             0.022
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 36
                                     MIPR
                                     Tobyhanna Army Depot
                                     Tobyhanna, PA
                                     
                                         0.000
                                         
                                             1.089
                                             2016-11
                                        
                                         
                                             1.101
                                             2017-11
                                        
                                         
                                             0.984
                                        
                                         
                                             0.984
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 43
                                     MIPR
                                     Army Installation Management Command
                                     San Antonio, TX
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.674
                                        
                                         
                                             0.674
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 5
                                     MIPR
                                     Aviation & Missile Research, Dev & Eng Center
                                     Huntsville, AL
                                     
                                         8.899
                                         
                                             0.284
                                             2016-11
                                        
                                         
                                             0.268
                                             2017-11
                                        
                                         
                                             0.274
                                        
                                         
                                             0.274
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 6
                                     MIPR
                                     Hill Air Force Base
                                     Ogden, UT
                                     
                                         3.948
                                         
                                             2.030
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Logistics - 7
                                     MIPR
                                     Missile Defense Agency
                                     Huntsville, AL
                                     
                                         7.841
                                         
                                             0.197
                                             2016-10
                                        
                                         
                                             0.119
                                             2017-11
                                        
                                         
                                             0.148
                                        
                                         
                                             0.148
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Systems Engineering - 1
                                     C
                                     CPAF
                                     Lockheed Martin Space Systems Company
                                     Courtland, AL
                                     
                                         87.896
                                         
                                             17.392
                                             2016-11
                                        
                                         
                                             13.828
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Systems Engineering - 10
                                     FFRDC
                                     Sandia National Laboratories
                                     Albuquerque, NM
                                     
                                         4.369
                                         
                                             0.549
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Systems Engineering - 14
                                     MIPR
                                     Naval Air Warfare Center
                                     Point Mugu, CA
                                     
                                         4.036
                                         
                                             1.913
                                             2016-11
                                        
                                         
                                             0.986
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Systems Engineering - 15
                                     MIPR
                                     Missile Defense Agency
                                     Huntsville, AL
                                     
                                         0.000
                                         
                                             1.715
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Systems Engineering - 16
                                     TBD
                                     L167 Support
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             10.263
                                             2018-03
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - Resources/Systems Engineering - 17
                                     MIPR
                                     Defense Finance & Accounting Service
                                     Indianapolis, IN
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.336
                                        
                                         
                                             0.336
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
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